MEMORANDUM
City Hall Project

S CALIFORNIA
e [HEOREgATED
I JAHUARY 24, 1052 BF

Date: February 26, 2003
To: Honorable Mayor and City Council

Through: '_[Qm'Wilson, City Manager
From: Greg Armendariz, City Hall Project Manager
Subject: Attachment to Council Agenda item RAS: City Hall Progress Report

Contract Change Orders

Seven change orders are recommended for approval. These change orders are for HVAC
equipment modifications to the garage exhaust system which will provide additional energy
efficiencies and associated cost savings, a credit from a contractor due to savings on actual
work performed, an additional table for staff, and workstation furniture for the 3rd floor
lobby/reception area improvements. A change order summary, describing the work, cost for
gach change order, and basis for credits, is attached.

Fourth Floor Improvements

The fourth floor “shell,” was added during the design phase of the City Hall project, for future
expansion and occupancy. Redevelopment Agency (RDA) funds, used to build the City Hall,
are restricted for the initial construction of the building. The City Attorney has advised that
once the project contracts are closed, RDA funding would not be available to the project.
Should it be necessary to expand to the fourth floor in the future, General Funds would have
to be utilized. The City Hall Subcommittee directed staff to develop conceptual layouts and
cost estimates, to compiete the fourth floor. These alternatives would be presented to the
Council for consideration to complete the fourth floor at this point in time. The benefits would
include full utilization of the fourth floor, now rather than some unknown time in the future,
Aftached are three alternatives and cost estimates for the completion of the fourth floor. The
cost estimates range from $580,000 to $780,000.

The first two aiternatives provide 17 workstations for staff and & private offices for managers,
so a complete department may occupy the floor. Alternative three is an option to relocate the
City administration, from the third floor. This includes the City Manager, City Attorney, City
Clerk, Mayor, and Councilmember offices. Nine private offices are along the south wall with
glass walls facing the hillsides and an additional nine workstations are provided in the middle

of the floor. The vacated third floor area would allow one or more departments to expand into
this area.

RDA funding is currently available, to appropriate, for any of the alternatives presented. A
staff presentation will be made at the Council meeting, to provide additional information.

Budget

Staff will make a budget status presentation at the Council meeting on March 04, 2003.



4th FLOOR LAYOUT OPTION 1
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4th FLOOR LAYOUT OPTION 2
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4th FLOOR LAYOUT OPTION - 3
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Mar 04, 2003 CITY OF MILPITAS

CITY HALL ¥YOURTH FLOOR INTERIOR IMPROVEMENTS
Alternatives 1 & 2

This cost estimate for either allernalive 1 or 2 is essentially the same. ]t is based upon
improving the fourth floor of City Hall with approximately 20 work stations, three
ollices, one conference room, one coffce break area, and similar finishes {ixtures and
amenities as other workspace arcas al City Hall. This estimate includes a public
reception area adjacent Lo the elevator. Work includes completion of HVAC ducts
and termination, completion of "t-bar" type ceiling tiles, stud and glass walls al the
conference room, carpeting, lighting, elecirical and telecommunications. The estimate
assumes no modification of exisling restrooms, stairways, elevalor or windows. The
eslimate does not include personal computers, sofiware, task lighting, or move-in,

Item

# Description Estimate
1 Mob., refocation, slorage $ 15,000
2 Mechanical HVAC $ 90,000
3 Fire Suppression $ 20,000
4 Plumbing $ 6,000
5 Electrical $ 108,000
6 Carpentry $ 47,000
7 Ceiling § 18,000
& Cabinetry $ 18,000
% Floor surfaces ' $ 10,000
10 Painting $ 2,000
11 Furniture $ 190,000
12 Window Covering $ 3,000
SUBTOTAL $ 527,000

13 Contingency 10% $ 53,000

TOTAL PROJECT COST $ 580,000

sht1of2



Mar 04, 2003 CITY OF MILPITAS sht 2 of 2

CITY HALL FOURTH FLOOR INTERIOR IMPROVEMENTS
Alternative 3

This cost estimate is for the option to develop the fourth floor as the City administrative {loor, with
offices for the council, mayor offices, City Manager, Assistant City Manager, City Attorney, Cily
Clerk, Economic Development Manager, and other administrative staff. The improvements consist
ol approximately ninc work stations, nine offices, one conference room, onc coffee break area, and
similar finishes fixtures and amenities as other workspace areas at City Hall. This estimate includes
a public reception area adjacent to the elevator. Work includes completion of HVAC ducts and
termination, completion of "t-bar" type ceiling tiles, stud and glass walls at the conference room,
carpeting, lighting, electrical and telecommunications. The estimate assumes no modification of
existing restrooms, stairways, elevator or windows. The estimate does not include personal
compulers, sofiware, task lighting, or move-in costs.

Item

# Description Estimate
I Mob., relocation, sforage § 20,000
2 Mechanical HVAC $ 95,000
3 Fire Suppression $ 25,000
4 Plumbing $ 10,000
5 Electrical $ 115,000
6 Carpentry $ 167,000
7 Ceiling $ 40,000
8 Cabinetry $ 18,000
9 Floor surfaces $ 11,000
10 Painting $ 3,000
11 Furniture $ 200,000
12 Window Covering $ 5,000
SUBTOTAL $ 709,000

13 Contingency 10% $ 71,000

TOTAL PROJECT COST $ 780,000



City Hall Project

Proposed Change Orders for Council approval - March 04, 2003

_Eunding Source

[ - o T o o i TPROJECT
| ~ HOLDS OR UNBOUGHTS | OTHER CIP PROJECTS | CONTINGENGY

Change
Order#  |Description amount | Description amount CIP project description amount

Contingency as of Jan 10,2003 | § 300,859
{includes interest earnings of $233,000)

Proposed Change Orders~  ~ \ I R B

|acco T T

1 |upgrades for garage air ventilaticn controls and
__|variable frequency drive, 35,500.00
2 iAdditiona! Bonding for change order work 110.03

L4 ndanona R i L
T ICORNER OFFICE T T I B T Tt
3 |3rd floor workstation furniture for publicuse | $ 11,000 |3rd fioor lobby|- | 1
o L R I holds _ - R S L
T T T IFIGUERAS SEATING I 1 R N
"4 "|Compensation for construction bond (Tumerhad | | | T ;7“ ""2';46'
_ agreed to pay contractor separatelyforbondy (o b} o T

_ |JoNEWORKPLAGE 4 | N
5 |Additional 30" teaming area table for second floor g
private office,

L sasco T T T L

B Credit for actual Site lighting actual expenditures. g (3,604)

L mmwssenwmwep - | |

7 |Provide Tabor and materials to clean elevator shaft |
after rains of Feb, 2002, and for installation of 3 1,000
|sgcurity devices on elevators.

Cost Sub-totals $§ 11,000 $ - $ 35,736

¥ / L
Grand total for all change orders = $ 48,736 "

Totals Project Contingency Funds Remaining = § 265,123

CCO repoert for Mar 04, 2003 revised xls page 1 0f 19




GO tapail et Mar 0, 2003 rergand xls

Glty Hall Project
Summary of Previously approved Change Orders and Agreement amendments

PROJEGT
HOLDS OR UNBOUGHTS OTHER CP PROZECTS CONTINGENCY
Change Order
# Bespiiption amount Besqr Ipion Amannt CIP profect descrlption amount
| Qriginal prejact Cantingency $ 3,512,106
CCO's priorle March 1, 2001 | § A8 T3
A & E PAINTING

16600001 _
15600-002

Carara)  __
Pant extaror -'!nd 1nler)or of frash enc'o

Sand, prime and part Commundy Centor and
_|Libracy mgos .
=

7|Paint council chambers celling & mse patching nol
Included o the plans,
8 chamt Rastcooms on 15t & 2nd floor {ba Keharge

Inciuded In,ll]e,glans R
Pant Mook U for level b fieneh on Brd fioor otunda,

Pame and fieh added walls by starwell #4 on 2nd
Taor

i Hoors for level | §

b dooen 185,

Trads damage t‘nroughom Ihe bulding (Some of
these costs wil be backcharged to responsible
conlractors )

Adjustment to palm
labor rale Increase as of July 1, 2002

14{Repaint wall after re-taplng of the wall en 2nd floor
south end  {Backehiaas to Rolle Frenoh)
15, Primya and re-paint patehed walls on 3rd floor afler
plaster crew lixed wall inish preblems  (Backcharge
_ {wRowea Frenghd . [ S R S |
16 Repant walls '@ coundi member olfices due to TV | 3 657
cable relocalion, [Backehargn W Kely
Commungatinns) T ——
1/| Repaint intenor walls al 2nd and 3id loois (cnange s 2915
accent colar lo white) as requested by Gty
18 Repalnt walls @ mayer's ofice after relocation of $ e
_ iglectncal cutlals R R S . e .
19‘Sand prime and finish cormder @ coungl chambers | § 400
. |due to trade damage e U O A J
20(Prme & finish @ room 103G and mens & wamen s 798
\restroonls,gue loteada damage_ [ .= ——
?1 | Prme & Ninlsh it boxes at rolundqiiﬂ S s
22¢ Masking and coverng caipet @ 2nd and ard floors | $ 087
(To prolect fram damage . — e
23| Touch up and lnish taping due to fack of manpower | $ 125
_._i{backihare to Ralle Frgnchy Y R D R S R
24| Patch wall and touch up 2edd, 3rd, and 4t floor due | § 125
to trade damage__ o . I A ~ -
25;Repant rotunda due fo repatehing (Back charge o | § 3118
1RuLI»e Fianchi_ N . o o
28 Reprime ratunda ccﬂm@ thack charge 10 Role $ 1.037
flenchi__.___ I o — - -
27| Repanl areas al st #4 & 7 duc fo stzelwork $ 191
{Backchame o Matal A _ o [ [ DN - e
?S‘Palnl mteror of elgvator labby alg'ua;m “Workwas | § 728
!not Incleded 1 contract scopa o P N [ .
20! Paint corngor al rear of Counell Chambers, Sand, ref § 4¥2
_|prme, and Brish dye to ade damage_ | R O I
30[Repant 4th Noor low walls duo Lo deslgn 5 5,396
madiicalions and Irage damage by Rofie French,
Trade damags will be backcharged to responsible
conbraclor . _ I J—
Prome ardd paint add al arcas alm_ej_llﬂ&oov s ew
paint ibrary exiénor Work includos prap work, Wisc, City Bidgs {#6135)
_ | powenwashing, doors, flashing, and handraing 3 .76,533 [ —
33, Paint Commusty Center extenor Work includes Comm Cealer Renovaton
prep work, powerwashing, doors, flashing, and HB107)
_|hapdrabna — R N 1L S
3% Repalr surface of trash encisirs, pant fop ard
_ |extenr ses wih elastomencpaint § . S
5| Clearung of taping mud and fireproofing from staci at
AStalewe 3w | e
& Cleaniig of concrak 4 414

38:Pamting touchup at varkous kscahons alter move-in

ACCO

Founlam Equprment Reom HYAS

ceina clearances [$69,852)

Rewvisions to Boilkyr Room L ayaut arc ductwerk to
accommodate 4 floor revisions ($21,330}
Elevator Equipment Roar revised lo nelude ale
sunply {511,876%

Add Staur Pressunzabon at Staw #5 ($5,752)
Rawisions to ductwork la Galery (ocated behuind
chamber room) {59670)

Garage Exhaust improvemnents included added a
second exhaust fan to provide beter venulation
110,022}

Alr Drstributon revisad lo provide belter lemperature
and comfoit at Main entrance, ($4,151)

Revisad straght slot diffusers to Radius Shal
Ddfusers at Retunda for lmpraved aesthelics
(51,9263

| Beleta Hot Water Coifs al A/C Unds as Value
"enaingenng { -$0,640)

i1 200 Systam n the Man Tekecom Room- Add
o firefsmoke dampers in telecom oom, ($2,530)

Add Culsiie Ar al Garage Lobby and Fitn Pump
Rm  Addional ductwork & fire smoke dampars
required at fountan pump room & garage bbby
_Lt86 6871 Grand tota] = $135 457

Changes required n doct layout and duict 5ize due to

pags 2ol 18

ENLL R

__Pand Ranavalon #8141

s 135457




Clty Hall Project
Summary of Previousiy approved Change Orders and Agreemant amendments

PROJECT
HCLDS CR UNRCUGHTS OTHER CIP PROJECTS COHTIHGENCY
Change Order
B Descilption aniount Desc Iption mnount CIP pnojeet descriptlon . alml!l{\t
16600-003 Dussgn & Ingtatallon of 4th ﬂcor alr tstnbution $ 57063
L. _[systenn. _ RPT—— NN RS g
15800-004 Furnish & Instalf ane control pane! that will provide $18,852 | HVAC halds

pawor controls to the operabie {metorlzed) louvers
on the 4th floar and top of he rotunda  This keuver 18!
part af tha bulkding natural venttabien system, where
tha louvers in the ralinda and fourth floor open and
chose based on cimate driferences betwoen mtamar
and extenor of the bulding

15600-005 Furnish & install & sislor control system for the $8,662 | HVAC holds
natural ventilaton auver system, Including all the
wirng and mannonng devices to mordar wind and
rain This control module woerks with Ihe man control
panet and vall overrue the louver maln control panel
based on adverse waather condiions

T6800-008  [Furalsh and inslall duct sieaves In garage véntialon §3,343 | HVAC holds
ductwerk  Sleeves ace necessary o provide dran
Iines theaugh 1ha very large garage dugt,

15600007 [Changes lo HVAG system on rooms 167 & 168 to

) R convertta a 2 larger Lommis50n foom HvAGreWs | L
15G00-008 Addtional H ifsers 10 10aMm 240, m oider 1o i
_____ |convertstorage space lo office space |- 6 | HVAG holds + _ [ e
16600 009 Instali duct under beam €3 councl chambers per SK-
2 | HVAG holds

15600:010  Addidl woathor stabor lo_canteel el gooiaie,
16600-011 Fumish and Install ALG Atert - which 1s a Paging
svslem for ormical HVAC alam __ 1§ 5000 R

15600-012 Add wind direction Indicabon and rain transmillor o
Weaalher Station  This will assist n Cantroling the

15600-013° | Instal four HVAC supply griles @@ 41h floor. Work
required dua to tamporary constiuglion oliica use

3 1,600

15600-014 Install Make up water ppug for condengation on
. lmoofs | . P O S e < N — _ .o
45600-015 _ _|Ir \nsla\lat»on uququﬂ,ngliﬂ[CmmCllCnambers Lg% eem| o I -
15600-016 Frelacate pump foom fan coll unt dusa to fekd
o . ..|conflcls 18 &8ss, VL )
15600-017 Ralocate Avdiofvisual raom fan col unis dia o

conflicts $ 2524

15600-018 Rouise ductworldeglsters due o cml\ng changcs ©
Telgcom moms  Cailings revsed as value

_ €nQINEENNA_Tension & 3550, R A
Pascm-ﬂl 9 |Addron of elevater vent and ashing which were ot

shown on plans
Relocate st diff

@ Councy Garsew 77777
Stand-by Time dring Council Mealing of 10/08/02

" 'ALLIEDFIRE PROTECTION i Y

1 Adjllil Fwe sprnnklers clue to ceding cl\angns anal4 g . 26,000
foors

MOVING SERVICES CORP

i 2 N Muvmg SBIVICES 10 emp_ly_uai_GTc}lf_kiglﬁﬁfﬁﬂﬁ
and other tems belt behesd ahar occupation of new
Cay Hall

437 MANCH

1LCred|lfﬂrdeletmg Floor

2 Sand, vacuum and expa soal floor at 16 reoms
b |fiekeom and electncaly o e | FlomgHoMs 4 ] . N
3|Furnish & install wateiproof mambrang at
Lo . __|mechameat oom t% 3750} FeengHods, | .
Compens;lmn for calpel and f ﬂcarlr\ﬂ hlml rate FF&E holds
oo _Hlincrease o ogsesh | | L oL
Compensatian for ceane ental 1o hoist ¢ carpot and FELE holds

5 hoonng matenals _
6| Ovarume Lo accelerate carpe ||!st:||lataon nrior o
strke  This prevented delays and addional costs
which would have baen nocessary 1o femobilize
. alher trades due to stike s 36967 R TR N L. e
Furnish and install VCT at al stairwell Inndlngs atthe
1st, 2nd, and 3rd Floors, as wall as, one (1) landing
,atthe 4th Figar and 1st Floor under Stairs

|

i

iEnra work lo float munm at soveral placas prar to
___Snstabaen of carper and VCT .

10| Installation of carpel an 4th foor and lmng areasen

L fsland2pdfioor . -
Credi for furnished and istalled matedals in Data
__11,Room364

12 Change on carpet material for Councl Chambers |
|and 2nd fkior halwavs

:!IF)Qatlna 4th floar & 2nd lloor walkways
L. 14 Credr for damaan 10 woad panels

15! Contract Savinas after contract  closure

the Council Chambars rear projection rgom  Alse
mnclides upgrading 1ha awdoiseal projector

Addianal audoi hane system & celing
speakers, artenna, ant MISC equipment for Councl
chambers and pveifiow roam{pre-functaon area )

Cradd for dekebon of four plasma screens on council
e oo .3 pallery and jobby S N
4|Build-Ou1 Room 149 (Hum;fn Resoirees Conference
Roam) to same level of functionalty as other
confargnce rooms  This ncludos fuinishing and
nstalng projector & screen, and eleclronic white
. lboard_ 525029 | S Py -
Furish and Tagtall brusket aluminum o nncbsum for Ciy Hall Technelogy Froject
__ & the Lobby plasma sgragn and kudspeaker | | 3 5,350 | (CIP#8142)

[ JU -] Y

CEO report for Mar 04, 2003 revged oz page 3of 18



TGO repoit for hiar DA, 2003 revysad 3

Change Ovder|

Summary of Previously approved Change Orders and Agreement amendments

1L2esct Iption

QTHER CIP PROJECTS

CI? projecl deseriptlon

PROJECT
CONTINGENCY

anmeuni
e

~ " |Bolans Slone clagdieg upgrad

_ _|S227.315,

§ Changeslu Room 219 Frovde sl»d\ng rack which
was to be mstalled within furniure in beu of shwaeked

aguement ragk with plaxiglas door

¥ Aterations to floar boses for Conference Tables

B rb:ré‘fllm‘e‘ﬁremmm in order k& exﬁédderinla[lamﬂ of

_iaudo visual equipment

CA

RARA MARBLE

Dema and [Fanio window opening at Ind Floor Grd

Tnstall hmcsloms sms ‘pe1 Sk L.
Furmsh and inetall granite tling on walerlall face
1%32,148) and werr cap ($14,100)_ e
Prawnle grooves and expoxy grout sl u(amtl' stans al
Rotunda

Furnish ard install addrional stane vereer and
cutting existing stonas at poith balsony
Proparation of agdibenal sineiiral calodiations for
added_structural framing by Roval Glass___
Addilional labor provided % cat 11 holes for
‘additignal electncal outials on the exenor stone

Addianal fahor to mave matenals ints basement for
storaye

west side of bulding due 1o miscoordinatign
Changes to wall heght on 2nd and 3« Maor
bathrooms_ e
De'etion of Changa atdet Mo 6 (Grante Tiing on

Water fall face}

" |Add Corami Tiip at dack 233

Gt and fioat restronm Fooss al i 16, 117, 205, 206,
_|225_226,303.304, 311312 403 ad 402

jﬁvcmme (Sat 08/10/02) to sl stair Ireads and
nisers, set Lobby pavers, and growt inlenor Cost 16

___ |be recoyered from other conracior

Cul and Tlaal festonm floars at 118, 117, 205, 206,
225, 226G, 303,304, 311,312, 403, ad 402
PREVIOUSLY REQUESTED FROM COUNCIL ON
BBIGIO2 - Addtianal cost required, cost differenca
requested only__
Overime (Sat

031521 to set Lobby 97

Overtime (Sat 08/10/02) to set grante on the
solunda, starrs and in the lobby [hate (ats sraakl
A L Tl .
Exterior wall sheatting between solfils and celling
araund ihe 1st Fioor below he Councl Chambers

Giout mock-up at gxteror pavers alter approved
ealsr was relected

Floal battared wal al outskle radis of South Plaza
to fagitate placement of imestone face  ___ _
Cverhead and Profi componsaton fer exteror wall
sheathing between soffits and celing around the st
Floot performed by ther subcentractor

orglect delavs and labor nreases

CONCO

Manlit -
addimnal concrele remfgicement and bulletin
revisions _ ___ __ ___  _____ __
Bracing for backfil - requested to accelerate
congyclon ___ _ _ __

Subgrade Addixnal wark - form ard plar.e addirna
foolurg ant stab concrete due o addional
excavation o remove wel subarade

Lightweight congrete at toppng slabs - changed
concrgle mix deskn from regutar weight concrete to

_ ., mahtwenht cancrala

Additonal Garage Rdmp fowforced concrete -
provides for imcrease in excavalion, basaiack,
conerele, reinfercement, retaining wall heghits, for
desgn revislons to garage ramp  Design revislons
e nacessary fo migate iigh groundwater
+(§35,600 of ths amount s for Ferma's excavatien
PCGQ37-002) Total approved by Counci s

Cry Hall Technology Pioject
{CIP #8142)

TTCIPigZ Cay Hal
& [Technoloay

Two wedks rontal of scissor Il 1o install stona on the | §

Addonal stan work per detall A7 19 daled 0770202 | §

Ctam Setdement for addtwrtal casts ncurred due 1|

Addtignal conerets and 1enforcing at vanous
buldira locatons
Addtienal housokeeping pads @ mechanical ¢ pump
room
Balcony Topping stab Filt Revisions - furnish & install
iButke LPL epoxy adhasive, ncreasa fil Ihickness
from 142" to 27 at druins, changa from kghtwelght to
regular concrets, ligh early sicengih max desin ardd
premym labar ta finish balcones
AddtoralTiexd costs and CONCIela cost escatalan
due to extanded project schedule, forwork

§ This Includes | super jeat
labor, ekl equipment and toals funnished for a
L lenaer prolect schedule |
"Dally £xtra work srdeis from March 2001 to
‘Scmcmlxzr 2001 Adgdrianal labor and matenals wa
|provided due lo bield revisions, through daily work
arders e
Dedugtive change arder to chminate canerete curh
and wall &t patks area This wark wit be added i
JJR Construclion and elmmale a delay clam,

DeductM: change grder to elminata rnmaln\nq unpe: )

cangrele ramp {cencrete only ) This work will be

, addid lo JIR Construcuon and elminate a delay
_.glam

Addisonal cosls for manit due 1o sohoduie ovarun

Porxl Rencvation #8141

43,19

{10,209

6,806




COO report for Mar 03, 2003 rerylsed sis

City Hall Project
Summary of Pravicusly approved Change Orders and Agreement amendments

_ Joutain reoms.

) é'ﬁa’pafnr Yok door at garaga due 1o
. ;o_thers

ICORNER QFFICE

|scc1.on | wOrkspace o

|Fumwsh and Install 5 addivonal stations o
|Enquneanng tepatment

3 Fadiional cost to arpvides wnlon labar for Instaliabion
office workstatons

raga faes for office woikstatans from J January
2002 to July 2002, due lo extended project schedule

$

1" Furvish and mstall ustom cabinet fof Fiie Prolection |

PROJECT
HOLDS CR UNBOUGHTS QTHER CIP PROJECTS CONTINGENCY
Change Qrler
" Desaiplon Aneunt Deseription  [amount LIT project desciiption amaunt
300-21 CHU Work In garage for elevatar, telecom and 10,553 Concrete hokig]

T Ri5440

7831830 |

Mise metal
hokls _

7

T2y

| FF
$5.000
143
FF

“8E holds

SEholds_

26 ke
&E hokls

Furmsh& install 153 keyboard Irays for workstalions
land casher statding ~
"6 Furnish & instal bgh densty g cabinols fof Fire
jPrevention (2,423 inghes of filng) & Englncerlng
'(HG:M wches of file) _ _
7' Fumish & Install one addgonal workstaten (67
buding depaitevnt -
&' Additonal elecincal uarls(orworkslalmns ta prowdc
for printers, copiers, and fax machines te ba fad by
'statons. _ R
g Faold ol kevboard tray to_privato offlce desks
10 Fumniture delivery to 2nd Floor, addional cost lor
adidivonal detivery dug to coordmation with work at
Isite
_ I_1_|M0mﬂcnmn o Ia_v_ou_l I_ﬂ_i_!norn 3‘4
12 Addmonal delvery charges fer 3rd Floor Bid was for]
Jbnimeg soft rakers delvary Had to use smatier
o ‘trucks andforkify
13 Audmnna\ 00518 due to Sepalatn furmale deinery 1
‘End floor, This 15 a drect cost impact due to the
camet layers' stnke

S " .
14 Furniture modricalians to Room 42

.(wmdprocessmg } This lacludas addibonal partiion
.panels and 1abar 1o relocate workstatons away from
|wcndnwdue to a design arror

L}
19)rncreased S.:Ik}_SkTax from 8% to D 2% i
20, Changes Lo Soeretary Stabions n Administatng
1Sune, Including addtanal fles and shelving, and
o exvanson gl staken .
21 Install carpet on hugh density fil

_ 22linstallabon of wark swlace staton 227

wD IVISION TWO CONSTRUCTION .
'nstall Boars, | ramas, Hardware - provide labor and
egulpment to insall doofs, anes and hardware
fusnshied by Cry

1000-01

1060-02 i

Inslall new Fiie Hydrant at Calaveras Bhed driveway
Safaly upgrados lo starmdran [t station,

{Unsizina of on-site drainane mioes and

Ingrease area dran Inlet sizes.

{tatat change order = $258,000) o
Mass Excavalion, Earthaork, Spoils Femoval for
siework  This werk s for ali (he ste improvements
inchuhing poad and walkways Total approved =

_ 13328289

1000-63

$

H

Inslall cainp storni dralnops pipe and manholes,
deleled from Prestan Pipeline conliact and Feima's
' contract 7

Furnish and lastall rough carpentry work for roof
formwoik ($22,600), provide temporaty chamlink
fency ($5.917), provda crede of $7,000 10 delete
Turnish and install conference mom whitetoards)
Tolalis $31 566 o
Frovide and mstall 12 mil Hippwrap
wcnlhernmolm al the 4th flooy skvbaht

100004

1000-05

1000-08 -

Aooustncai Insulaton @ Councl Chambers {The
work included tacking and glung down 37, 1 1/2 Ibs
1Denady acoustical Insulabon on the Boor of the
‘muncll chamber floge plenum §
in and Weather Profection InGiiding mateeals o
\tprulacl site. & wilarkar from weather, aquipman, and
labar

1000-07 |

1000-08

1000-09 |
| Addtional 300 feet of Fence Panels, Privacy Screen,
‘Sgnage for Traffic Contrel, Supervsion and
Planning ard Miscellaneous Shop Expanses
1000-10
'Amlmonal Rool Blackirg  Including addiional Firo
|tn.alnd 47%6" & 2°x10°, plywood for revised roof ad
addional Carpanter fabar foc Roof Bocking ___ _
1000-11 !
1Gazebo Demolton  Including explaratory demoltion
+and hazarg verfiabon, protective fencing In
.cmutyarti, crane and nigging, orch crew, debns box
.and off-haul (16 hrs truclang @872 per hour for haulk-
1off and 35 yard debris boxes @ $700 each), plaster
|palch on exlsting Stucce, and demelton labor hours
1000-12 iAddnlmal dobis boxes, cosl to ba shared and
|deducted from other contractois 40 boxes @{35

$

$

*culyg yards @ pach Al $750 par box

___$42,060

_ . §3p20

T 214

4232

FFEE naids

FFRE holds |

FF4E holds |~

Pond Rencvation (#8141)

Doors
.
55,386 Frames
141,970 Srewark
147,000 Earthwork 3 169,289
28,000
31,566
I
T B.050
e e _
i
8401 | Gemar |T T T
Conditon
_ Halds _
Gereral
Conditan
Hods
Genasal
Condikn
| Hlds

30,000 |
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COO report for Mar 04, 2003 renized xiz

City Hall Project

Summary of Previously approved Change Crders and Agreement amendments

PROJECT
HOLDS OR UNBOUGKTS OTHER GIP PROJECTS COMTINGEHGY
Change Oriler
# B escription amount Deserlption amauel CIF project deseripllen Amournt
100013
Pravide tabor and matanals for genaral condions
such as rough carpenlry, ste and buikding cleanup, $ 200,000
and general labor dus W axterdded project schodula y
This work would normally be done by a general
conlraclarsownforees [P (R S S o b
100014 Credrt back ta Cy for overcharges on menthly (31,222)
Inverces from Apri 2001 thropgh December 2001,
100015 Core.Cinil for 17T eee T - 7 R
1000-16 Commundy Canier Roof digins te-ns 10 she dialn
systemp - - e
1000-17 Grading under beams @ Ilbrary& Cummunﬁy ‘Cenlar
1000-15 Addnggg\ \abat & mal N PP _ _ I
1000-19 ﬁ):g:”ar;‘asla and offhaul nd peqmeler wall £ 7,077 Pond Ramvalun o141}
1000-20 Relocale drains @ slago area in order o \mpmve § 1,703 Pond Reacvation (#8141)
dramaao of this area, [ ——ee e = [
1009-21 Place subdraln systen waterfall and rataming
8238 — [
1000-22 ndchanges___ __ _1$ Hoeadl__ o
1000-23 Chanﬂc Conference Room hardware from passaue
5615 to locksets and changesialterations throughout
buldng e __8000 N I I e
1000-24 Provde tabor and malerals far general condmions
Including rough carpentry, ste and buldirg cleanup,
Installatonremoval of protection covers for vanaus
fiistos and general labar
[ e e oo |- 110,000 [, S S [ D
1000-28 Addibonal general labor for miscellangsus ioms of N
wark aftar ocounangy . I . .
1000-26 Chanaa to_panic hardwam at Door 20_:9_(_ _ . A _ § _
1000-27 Balanclng change ardar for general condmans labor 5
and materials I D P IO ~ o
1000-28 ,Rescmd Change Order 12 rcruver::mrges fwom $ 151 222
\March 21, 200t lo January 26, 2002 o e e e I
1000-29 Cradn far dakabion of fre extinguisheds lprovided by 5 ‘,‘ f 7501
anolher contractor R R I I A R SR
1000-30 Misc addional gensral condiions labor providad 3 12 508
aller move-n o I . I
__ ______|ENTERPRISE ROOFING_ I N - .
7100-001 _ Basemant wall prmer, e o o e
7100-002 Furrish & install flashing Tor 2rd & 41h Tloor deck
e R _ . _|Rocfiogheds | — [ [ R
7100-003 Fueish & instali roof system above Cauncy
Chambars, including 2-1/2° ngid msulation (R19
valle) ovar exisbng concrete roof dack, 4 ply fell but;
up roof, lapar nsulation for erickellng between
drains, and 6" aluminum counter flashing
7100-004 R(mlmg ‘Tepais and additanal finaf ply at the Uppar
_ __ . _ |ManRoof Deck only e .. § 37629 N e e e N
I7'100-0()5 Adddignal np le watsproaf around clectrical pane 5 1,000
. .__ FETZER__ O i - J
6200-002 |
IPovndes for fabneaton and Installaton of the custom 3 91,385 | Cdy Hall Technology (#6142)
N mibwiprk for the Counerl Chambers Dias and Lactem | U [ [ I, L
{6200-0134 Milwork changas as summanzed m Bullotin #20
{$17.704)
Detate information desks n raoms 160 and 351
1-36 8400,
Add pew counter for room 349 153 5001
Wood wall cap on the 4th fioor {38,103}

_ _ ___|Towlof these four chanae grders 1s: o N O N 23,766
§200-005 _ | Fumish and ingtall cred ; In 1st “and Srd flopr | __ . 15 20,024 | e
£200-006 Furmish and install sold wood radius wall cap and

radis wall base al guard rad rotunda walkway {2nd 3 4765
figor ) Rewskns are based on RFE 864 and "
. __|skatches iYOABC  _ _ [ S P . i
6200-007 Furrush ard EnsiaH the following charges In the
councl chambers Calete 554 sq ft of wall paneling
1{-524,930), Add 398 5q ft of acousiical wal s 16286
paneling and wood slates (540,596), Add woad door !
12mb at door 209 per RFI 531 ($600)  Tolal charge
e .. _ _|orderis $16,266 o _ - . P
6200-008 Delelc one acoustical patel at rolurda (52, 257} and
redesgn shap drawings for Recepton Counter s (1,982
Room 160 for changes {$2/5), Total change order '
_osisngsy I o R, U
8200-009 ;Rewise techmician warkstation per Skeich 431a,
132b, 132¢,432d Hewghts are revised and a 12° 5 1,303
___ __|stelfand retuins pre added por skelch o= - - S ]
6200-010 Rewise public counter and nformatn tesk per
| Sketch 132¢, 133, 135, 129¢, 130a, 136b, 136c, BK- $ 3,075
I 1190 120b_120cdated 14702, — e J— o fom J N —
£200-011 Rewse work counter area to accommodate 5 1,685
____ .. __|freestandiy ponler SK-137a, 137 R _ e P
B200-012
Add aluaunum bar to four doors al back of Counal $ 1,230
_ _ |Chambars per RFLATA and Skelch 1234 and 1237 . R I
6200-013 AU (b surround at apen offica #344 (under stamr 54,041 | Milwork holds
1B,
6200-014 Furnish & nslall a credenz 8l (oom 168 and mndﬂy s 4,005 |Mileork Hokls )
ard Install a crandenza at Councll prefunction area
B200-015 Furrush & nstall addaonal shebarkg unt above N Miltwark Holds
L__ .. cregensa @ ioom. 360 . %% U . I .
6200-018 “nstall door hardware o doors supplied by Felzer @ Wilwork Holds)
__lcounen cnaml e swyr | ] S - e
Cost for laho ng on July 1, 2002 3 4,000 |
. Estenatedtobe 2000 hours @ $200r | O A (N I —
6200-018 Cost (or per diem increase slartng anJuly 1,2002 1§ 1,260
__|Estimated 10 be 12 wi P P RN _ e
BZDCLUIB\ _ _'Adpustiments lo Miltwor _|8 8000 | [ I A S o
5200020 |Plastc tamnated panels attop ol upper cabinels | § 2,560
6206-021 7 "|Fuunsh and Install window sis at 3rd Flaor, Gd Line| 3~ 4,530 o

& This provides ihe Cily Gleks’ ofllce the abity ta
use the window. gl as 4 cpur
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£60 report for Mar 04,2000 resged s

City Hall Project

Summary of Previously approved Change Orders and Agreament amendments

PROJECT
HOLDS OR UNBOUGHTS OTHER CIP PROJECTS GONTINGERCY
Change Onder,
H Descrition, amount Description amaunt CIP project descriptlon amount
6200-022 Qvertime premium for weekend and avaning work,
a required to eoordinate the eouncd chambers wark
Contracter is alsa paylng for (ke sharo of overtime
_ loosts [ ——— .
8200- Add plastic b3 faminata door at Roo Room. 215 - .
{620 - S -
620 —_— e
6200026 N
6200-027 um&rgéucmn screent shrauﬂ gt R 7adA datod $ 080 Gty Hall chnelegy (#6142
§700-028 Addmonal cost for July 15t Labor Rate increase 5 7521
— ___|covenng Avgust and Seplel [ S R S R
6200-029 Rellmsh the panefs
duo ta damage caused by olhar lrade (thes will b 5 520
tbackcharged 18 respansible contractor )
6209-030 Up Grade Council Chamb
P plus cap sheet L . R
6200031 T I e
6200-032 N . -
5200033 a 2afir] | PR [N D, -
6200-034 ‘Repalr Yeaky dran and replace and re reol atea of
iepai, .
[6200-036  |Gredn for backehargn lemis Rotunda scaffoking, |
trash hoxes, remavaVrenstall lght fixdures, and 5 {4,595}
. _|cleatizpaint window frames_ [ I S P SN . .
6200-036 Labior rate Increass of §2 B0 per howr for 5 2778
September _ . o _— . . P
Per dem Inérease for September. H 300

2220-001

2220-007

[3320-008

2220-009

[15400-003
[15400:004

15400-000

15400007

15400-017

[15400-018

[15400.020

15460-022

15400-02

15400-025

[15400-026

2220-002

[15400-005

16400 008
15400-008

15400.018 ~

15400.021

15400-024

FERMA

additanal Jabor ime ang malr-na\s fence parkmg Jou

,mlml “plans revigons - I
Excavption overime .
Gaage sumps excavation - to | ‘provide well 1n ju of

pumps, this changa arder s combtined with 15900-01

" Wintenzabon - lo provide st accessa
Storm Watar Polidion iealiiements_

Shenng and Garage Pranagg - provde larger
eloctngal power gencrator due 1o use of larger
pumgs than anbcipated, Rakaate shanng for garage
- = 556 000} |

Addnonal work at vamp Total approved by Council 15
15227 315 (Refer lo Coneo PCO-037) |

| Pelate ramp wall vertlcal storm dralnaga system pipe|
{from contract Contractor has demobihzed and work
cauld not procead hecause of ramp delays  The
ramp ssuos have deen resohed and a remobilz ation
cost would be incurred f Ferma comes back, This
work has been negotiated with Dwsion Two who 15
on site and zan acluaily do lhis for much lass

“TFIGUERAS SEATING

d meet e | o

3 11,000

. 25803 Gen |

5288 congngns |

£ 83,112 Stawork
i

§  {11,000)

11 Addianal cost lo pravde Lmon labar for Instailaten
of seats in the Council Chambers

Addetonal tp for layout end keation of Powaor/Data

] Changes lo seats @ councll chambers
1

4! Addtional shipment lr-\n—.m 1o uef'\?lmianECO__
{cost witi be backcharged lo ACCO.

&1Provde 4 addional kel hand writing tablels for

:;Gafaéc Dramage el
Stte Area Dralns - added mare dramns.

Equpment Drams ; for argondiioning systom_ _

Roof pugrflow drains -t replace sde draws

Hose bbs - andod fcr malntenange

§4.690
ERY:A N
& 0|
709

T ste

$  26,i84

] 9,636

§ 22,868

3 36,000

Dirnking faunta .
Calé sipk - not included n m&gmal design

_ |Recassed Qunkng Fourlaln on 1 floor

Council Breakraom wet bar - nolincloded 1n orginal
desgn __

Additonal Watet closolurnals - size of ¢ pubhc
festrooms increased

" Jantonsl Sinks - rot ingildid | onanal deskin

Automatic plumbing fxures - added to conserve
waler use N

Install 314~ domast waler ine (330 LF whaljia
dnnking fountain and © hose bib at trash enclosure
Routed along parnge ceiling (96 LF) to tiench o
sile {234 LF)

Fanmsn and Istal a 4° pressure mducing vaiva wih
2" bypass stabien lor domestic water service to
buikhng

Pipe relocatan n Coundl Chambars - for BVAC
syslem

Repipe wealef ing ¢ @ Iavaloryqusdue [y  canficls
wilh Stanion supports_ o

Ts5.024”
Plumbing

Furnish & install cokd waler | e exdension ¢ @ trash
renclosure

|Incraas<.d water healer si26 at 41h loof lnc\ud\ng
pumbme & ehmlnated water beater at frst floor
.Revisions resulted | Svngs

Tmmsh and nstatt ounl (8) wall Ilydra

Furmsh & nstall twa grales for elevator ¢ sump

I Pm;cc( Labor nouf\y rale ncraase from July 30

' 2001 thiguah and of oioject

[Reimbursement (credn} Tar walar d-nmgeu o
‘drywa\l and insulation dus Lo test plug kel placa

plumbirg
N holds |

plumiing

151,334)

plumbing
rolds

=

g 13,80

™ (14,396)

madverlentty_causing food,

aagaTol 19




City Hall Project
Summary of Previcusly approved Change Orders and Agreement amendments

PROJECT
HOLRS OR UNBOUGHTS OTHER CIP PROJECTS COHTINGEHCY
Chuange Ortler
# Descelptlon ameunt Drscription amount CIT project deseription arasunt

15400-027 Third floor RWL relocation Plumbirg

[P [ o~ |- s23dd lhods _ SRS NS SO
15400-028 Prowde and nstall (8) flush ot hydrant Flumbing

L o I 5245 |hokls_ . i .

15400-02¢ Inétal council chambers roof drams Plumbing

R e . . &teffibords W} | .
15400-030 Fill in ang seal will peralretons @ basement Plumhmg

. _ ___imochanlalroom____ s ks ) e e .
15400-031 Install noith plaza water fountain drain Plumbing

e e i an| 8848 POk R P -
15400-032 Install vent ¢ trash enclosure trap Plumbing

L _ N o). .stalheMds ___ 4 g . N
15400-032 fof drains on all balhrooms Plumbng

e b [ [ (RS 5 ¥ 2ch: I ol N U, E—— —— e
15400-024 IDe!ete EDF-1 @ ropm 1 Plumhing

_ $636 |hokds

- e = . - -

15400-035  [Servica cal ch waler keak In Basems
{Garaga) Watar found was nol laaking from
plumbyd} pioes__ ___ 61

18400-036 " [Exterxted overhoad and adddional lator cosis dua to
» . __ schedule delays o

15400-097  [Prowde two (2} grates for clovator suwp pump_ |
16400-038 Provide and nsiall flush-maunt weall hydrants, six (6] |
total

15400-039 Provide and mstall Irrgaton service, \r!clurllﬂg

. hackflgw oraventer
040 Cantract Savinas aller contract glo

1

o _ . __'msulLcreTE

1 Credrt for Insulaton mal prowded on mnhr\g materal
im.sula!u}n addded below at ceding by Rolle French,

Remobiizabon dya to 8 roofs not ready tast fall

Addrbonal Inp to instal roaf (remob\tlzalbon from
Southern Cal }

. INTERFORM

Cott for storage of furnmure Apel through
. Seofember, 2002 o . [ J N R A

Pabo furniure fur Dacks 233 & 314 and Broakeoom '

IS

Incrgase salos tax ifom B% 10 625%

[-—-- e e e e

MB,[,LMQME,BIGR SYSTEMS _ R N D A

[ Creddt for delolion of Eurospan lemg at 15t and 2nd

1. ‘lk)l}lﬁ o

 Add Dogoustics Celiny
Add for pew black duct hoer at pef

Shop drawings for Eurospa Celng _
_[Mecho shades and muneblinds fof ety I X ¢

Furrush and install Evrespan fabric on walls @ H 2,197

6 ___|eounclchambers, as perDelad 144920 I I

TFurnish and install Stretehwall Acoustics Pancls @ | & 21,806

T . jconlen vwalls _ e I

Qvertn Only for nstallzbon ol acousticall § 4,160

celing as dnmcled by Cry This was nedassary, in

ordor 1o avold remabihzalon £osls 1o othor trades

107829
15008 |
Far |

L .08 _ loieocamerstike _ (R [ A, ISR B R .
_ 8 wWedow Coverings Minit -binds~ R 1 O U S o
10 Provide speeal angle for acoustcal Lk”\lngb a
. __ __|permetersof 1st 2nd and IrdFloors _orag I S [ o
1 Prowla eggcrate ceiing for Tighl caves In restrooms
3450
12 Credi for changes form decoustc cahng 1o finglne o " -
gl acoustical coling al kliby and west entrance
o . LR -1 | N [ S R
13 Flertlsh and install addionai T-bar celling onthe
R |feunnfoor __owmeoz| ! R .
14 Changes from hard cemngs fo i halcel!mgs inthe
Lrgstrooms, Including credt for telecom roams, This
'was a valua engineenng rowson, which resulted na
. _‘ng{sgge savinas  __ _ 9218 R R I NN
15 Inslall Mecho shade pockets In Roomé 210 & 362
$ 1,043
Faplace and repar dam
S damage at 2 & 3rd Floors __ S R e ] 17777 L“G
17 Raplace damagnd Ule at ELlevalar Ciosals duc lo s 294
— _ |waler damane ot 1st & 2nd Floors . .o _ R
i8 Reptaca and repan damaged ceding lie due to Irade $ 1.007
_ _ .\Gamaae atist 2nd. B At Floors e [N U I I R
Overime 19 out sprinkler operungs la |rlosthrouqhaul § 260

buikding

Instatl accust\calpane 208 R H
[Provde and insioll {4} manual Mechjoshides at 15t | s
. _  _ _IFiorExterior Coplerenca Roomdgors I P [ S
22 Upgrade to all threo (3) confeience 100Mm molors 5o s 2.310
o+ .. —_jsvsiem can "G fo Ao Vil Systam [ [R S S T L
23 Furmish and Install wall panels anwest wall of Room
209 13 1,640
24 Replace cefing ting at varlo i B .
—— - ongol pogess abgve collipg aller m S | .. L3 6,000
25 Piovkic shades for Interar doors on room 167, 168 {
e SR S IO DO 1486
26 Furnish & Install sxde I
Enaineensn Canf_ _ __ RV A b [ EEU R - 1)
:

JIR Constructlon

Fursh and nstal 300 CF of 2 5 wen damater PyC
\schedule 40 mam ingaton Ine and two gach 4-mch 3
1PVG skeaves across new parking lol

8,625 | Parkang Groulalion (#8143}

2 Furnish and lnstail 170 LF of 4-lnch diameter § 2,837 CIP #8143 & Parking
. _ltelenhone condut e L reafation Prolect
3 Suewak ;mpmvument botweon the Clly Lmrary and
. [Communiy Centor _ N S B R
' 4 Furmish and mnstal G & E uansformer pa pad, ash

_ .. enclosurp, and masonry brlck walls .
5 | Excavale and campact subgrade, place and

compact basarock, reinforesment and cancrele at § 15,300

ramp iranstn

GO report for Mar 04, 2000 rewsed s pege 8ol 19



CCO regert ker Mar 04, 2003 ragssnd vis

#

Change On der,

City Hall Project

Summary of Previously approved Change Orders and Agreement amendments

_{Drescripton

HOLDS OR UNBOUGHTS

amount

Deseripton

OTHER CIP PROJECYS

antount

CIP project descriptlan

PROJECT
CONTINGENCY

amount

12

o

B500-001

5500-003

[5500-004

[5500-008

" |Blan check coumur suppoﬂs - due to architedl

5500:002

Reinforee, frame, pour and finish walkway at soulh
side of garage ramp toading from axsting skiewaik
|downrompto gqaraqe

Frame rewnfores, pour and finish veihical gurd | per
delall # Sheet SK2

Compact subgrade, place and compact | base rack,
and Install asphakt per dalad 4 Sheat C6 01

Install irenchdrain & grata (Cey o furmish ) at ramp

" {Fuimish matenals and constiicl waterfall %8

mMockup - orunal deskan

neludes preganng & cleaning stool starstop pans,
place wokied wire mesh atlandings, pour and finlsh
24 steps @ 34" wide by 2' tinck by 12 deep for stae
#7 and 22 steps @4°2" wide by 27 thick by 12° deep,
11anding 78" by 3 by 5" thick, and 1 landing 7 &' by
2 heg ik, L R
In¢rease tibrary entrance Urvaweay sacion fom (67
Cl I AB & 6" concrele) to (8* CI 1 AB & 8" concrete
wnh #4 reniorecment) Total cost1s $12,263,

P\ar.c concrele anron and bollards for PGEE uas
metar Campact subgitade, place & compacl
angregate base, and 8" \hck concrele apron with #4
Lrebar dowels at 12" o0 center
Turmish and nstall removable bumpers for trash

Furnish and Install add o ncrele, reinforting,
formwork and pumping for exiended landscape
venaar wall footing _

Addtional asphaltt paving, including demoltonal
west parking kit

Chambers floor 10 peovide aic supply Inlg Coung
Chnmbe;_g___

Patlang lol $irpivg [6WSI0NS 25 requestcd by the
Traffis Engnaer, and addtaonal temporary stiping
for iterlm parking lot condibon ___ _
Excavation for foundatons of front veneer walt ~
foundatons, Irash enchasure sacking {concrete) &
{arage entrance, demolton of 15t watarfall mockup
and construction of 2rkd mackup, ¢hupping of landing
@@ tleck 233, grind concrete Moonng at vanaus
lotatans in buikling (tolal cos! 1s $24.085)
Tenipaiary migation CoRRecton to wyate streel
Hrees
Futmigh and wstail concrete wingwalis, bollards, and
wall cap at trash enclosure  These tems wera not
weluded i the bid plans and are required for salety
_ |and miolegton,

Adddenal excavabon and mnstallalon of deeper
foundatians al bulding front et poaol {revision
_|teuwmred due o ambayty n olans 1

Furmish and construct a mackup for pond penmelcr
wall

Addtonal walioway from garage ramp to Calaveras
L Blvd, sidgwalk lo provede palhway far busstep and

_ 1sidewalk on Calaveras Bivd _
Credrt for watedall wall qmnl\ly and unit prme (vzﬂue
enymeenng) Crig {154 MLF @ SQDU}LF) revised
desan (071 F @ 37.

Furmsh & install 14 veheular metal bollards at
vehicular droo-olf area atweslparkina ot
Furnish. & Install cancrete walk & walk for War

_ |Memoriak

Furpishy & install sump pits for Yowed pand & wall

__ . |Motnas

Fureush & Inatali pianters ol trash enchosures
Furnigh & mnstall perimelar cap al Amphihaaer slage|
andd front pord

_LFutnish & Install rebar for all sne slabg

“iFurmsh & install vauls for upper and lower pords,
ncludirygy [oetings far upper pond w‘ills faundation
frs Sl e st ipp pnd pihanisa sand slactoral
Furnish & install concrete plysth w:‘nN il mrlh p\aza
velarans momonal wall & skdewalk, rodh & west
plaza topplng slabs and alhar rmisc Hatwork and
curls concrets

Addional work a1 W ar hambiial walkwgy, var
pand, sump pds, planters at Trash Enclosure, and
seatwal -

Additlonal St Conergle Tor pafkm ot modicatons

Place cancrete nfil at stals #4 and #7 Work |

Cota dnll 8-1/4* diameler holes {165 lotal) at Counail|

$5,200 |

511,250

" 33,500
halds

RECLEH
hokis

Concr
holds

TTsE 025

Conerétn
holds

sz

§6.565 | Concrete

holds

22,800

30,000

5,000

$
3
$ 20,000
3
$ 25,000

s 50000

60850

$__ 20000

congrate Rods

“coferete howds|

Sty Condrete

Convrele

51408 T

$10,830

"CP A140-Miptas 8IS
CP 4194.Calaveras Bivd LIS

TCipH814Y- Parkrg
Crrculaton Prosect

§ 13,060

$ 18,600

3 50, 000

§ 4 070

$ 10, :150

Parking Clrculzlion (#8143)

54,288
$19,78/

ES- ]

CIREE4T T CiPaozy

| Cetaveras Bhd Landscaps

Was

Pond Project (CIP #8141)

Pond Renovation (#3141}

5\ Dénd R [T

Pond Renovallan (#8141}

Palklng Cirtuialian (1)5!143)

" | Addanal funds needed due to asphalt & sidewalk
quanliis incraasa for areas which taterorated
durmyg constiuction, on the west parking lot,

@ Ganter - 3_3_0_00

.(fllﬂdTﬂﬂ ié’nﬁ

Mauck Sheot Motal - .
118heet Malals Changlzs [\ncludmn Tlma and
Magrials) for changes of sheal metal roof at Counci!

Chanbors___

ast parkin ot _
iy Seal east kot

‘Mt:jrALmR IRONWORKS

Jfavong o R
;Star #8 Sle-Resistant Tread  This fam was nol

Lincluded 1 the workscong
& g for Guardrail @ ral
Jnclpded In e rampwork

s work was not

3 27245) Sde Hol

b over huduel minus value engry deducive changc
iorder
| THits work inghites

prga et 19

s 24000

s 30,000

Park\ng Circulaben (#81 43)

XGwie Conler Walkway
8119y

ids

H 10,063

§ 23,000

Parkmg Circilaton (#8143)

Paiking Cicilation (#8143) |~

$ 29,000
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Clange Order!
"

City Hall Project

Summary of Previously approved Change Orders and Agresment amendments

Deseriphion

HOLDS OR UNBOUGHT S

Amount Dseription

amount

(QTHER CIP PROJECTS

C1F project deseriptlon

CONTIHGENCY

PROJECT

amount

£500-000

[5500-011

5500-012

5500-017
5500-018

[6500-019
5500-020

‘55?:&021

5500—023

§500-027
| 5300-029
5500-030
[6506-03 1
(5500-032

55

33

5600-039
[5500-050
15500-541
5500-042
8500043
[6500-044

(5500 045

5500-047
045

g506-007

5606074

5500-025 _
15500-026

5500-028 __

5500-034°

5500036

5500-036

5500 046

5500-049

5500-040

6500-016

[6500-037

5500-080

_|per RF1631,

_1Credt far delef

_ Supperts per detal

1} Modihed altachment of tube steed for the plan
rack suppodts
2}0ckolion of the star and guardrail at the garage
ramp and an add for the guardrail along Iha sks of
the ranp parage ertrance and Ihe handrall along the
retanina wall
J)Redesign of e supports for Ihe 4ih loor low wall,

Ayaddtional of a lop rail fo Yow wall supponis on the
4th lloor,

5)Credn for Ihdaletion of the elevator lbe stell
above the 1st floor for Elevator #1 and #2,
8)Remove Lix dack and handrail posts i the way of
Installing roof davits and then relogata lhese tems

7iChange posl spacing of tha guardrail at the retaing
wall from B' 0 - 407

8)Adds shim plates to low embeds lo gal raquired
Texht on 4th floor low wall support

9)Supply and install 6 tuba stell for the stone

Add balcony rail fo 3rd oor
Expanson Joint Size Moddication from 67 to 8 ;mnl
ncluding img ard materils {pords of matenal, ponds
of Wbe/mper, pounds of bant plate, Hardware, 354
fnda Hift Kwik balt 14 344°, 1 dia Hilt Kwik bolt 1] 67,
|Addmon Tor 8% loints Y __
|

Adddion Faclony-welkdod maers  Including hime and
matenal {pounds of matenals, pourkds of whe/pipe,
pounds of tant plata, Hardward, 3/4™ dia X 67
Headed Studs, pourkis of hot dip galvamized finish,
Standard Hop Primyer, 344 dig Hin Kwek bott [ 4
344" 1 dia Kwik bott 11 67 and lactary miared [olnls )

Purchasing of the wall and fioor fire barrer for the
seisnuG expansan jolnts, Supply F.OB e prochng
as dascribed on sk-84 1, Includes 160PF2018FICF
12-G joint 2he pyroflex floor the barniar, 34K PF2018
¥/ 12-6 jont 20y pyrollex wall fue bamnor, & VFBIFB
trangtions ___ _
Maddy structural steel beam (W27x114} por Sketch
70, ta elmnate canfhet between rolunda cene and
rkige

b [
!rulnlsh and Install 2 ea Slructural kibe stesl (TS 3 x

5018 x 0-0°) par RFI 534 This provides support for
rofllon girifle soffd at plan counter,

glass winkiow walls behind plan counter on 15t floor,
Moddty lavatory support b
tCredi for deletrng glavato
*Adgion of sting and moddication
counter

Waork on Elevalog screeng

Field wokis on re]ected factory welds on rolunda
skvhnht L

Bpenim on s -ml fioor [or Wiities

3Tk
Modffy plancheck coumar - concrele bushed 2l Toar
conflc

Y. -
Additen of lube zlcel supporls for glass window
walls on 1st floar

Struclural steel shop drawings furmshed for west
enlrance cand|
Modity strugural 5 7
jAdd tube steel above plan chock counter 19 suppart

_|tolhng e

Crede for ¢ hanging stalr 4 guard ra-\ taa urab [z

AGS deck supports above elovalos #2 Dosign delatl
1was notin Gramal plans

Addianal labor ta remove & relacate manidt gate

and 1o nstali iogl vant suppart frame at top of elev
shalt_
Notch tread gan i
to resolve & Neld Ntup prablem

Creds for revisions to projector screén seismc

Fabncate and Inst
council chambers el

Furnish and Install Structural tubo steel supmn or

TSN

o¢ all posts on raiing of stalr #6]

3stopseachyin |

Misc, hon

Misc Metal

holds____

Misc Melal

hods
Miss Metal

hakls

T [s6486)

§2,316

Misc Metal
hokls,
MISG Metal

710
T sEA%m)

holds

Fabricate and nstall galvanlzed guardrail for walk at

d insiall oevater #2 platio

'f abncate and install 66 Iocar fect of rampnand |

|fadmg abovwe garage ramp @ sdewalk

39 | Misc Metel
ha

5 rmsn Matal |

3

$

L

TS

2,013

272

hnlds
Misc. Metal
hokls

§4.247

|Fabncalu ‘and instal 41° guard ral above ramp

. g
| Fabricate and wstali hardicap ramp raing at library
_ gmazway sdewaly

Fahncalr.! and Install framework for irash enciosure

$1,762 | tsc Metal
o

. o fhods |
$4,344 MWsc Metal

T 37235 M‘lsc Melal

|Ra|sc counter sLppa: kets @ public counter per

Tield work order §250

|pcnelraton on bent plate G staw 4~

|Moulryb'ﬂconymn for metal panel mstallaton |

Ut Chambars gatiory,

' mesh FOR plate for c
i

" "Furmsh FOB Torm lock 18GA melal dock wilh rads,

jeut for das _

holds _
Misc Metal
hokds
Misc Metai
hods . _ .,
Misc Metal

£857

T
TsATT

T 75289 | Mmc Hotal

§1.570
holds

iFumwsh and nstak hoist in pusp room

_'Remove scaffokiing from star #G
” Ciedt for deduct for detelion of rail around brace
fram

54,3281 M\s:. Matal”

{1270

hods ______| .
Misc Melal

'iic-_\ﬁ.sl_n'u_nﬁss Hardrall ange brackets to ckear

fotunda stud wall framarg ___

5 1,245

poge 40 of 18
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Gity Hall Projost
Summary of Previously approved Change Orders and Agreement amendments

e

o
&G

100-056

55Dﬂ 061

§2060-601

D200-004
9200-005
9200-006
9200 007 _
9200-008
9200-009
9200010

Sso0058

0700002

g ot ers_
& Each, Stamles: s for the South Plaza
Fountain igls

Founlanfets _ _ _

8 Fach, Stamiess Stact plates Tor the Souh Plaza |

{hokls

PROJECT
HOLDS OR UNBOUGHTS OTHER CIP PROJECTS CONTINGENGY
Change On der
L [Deseription amaunt Desclption | amount CIP project deseription amaunl
5500-051 Addional stalngss stee) Mise, Metal
_ S $3485 holds PR [
5500-062  Fab & mstall guardrail for pord wall Misc Melal
VY SN S398dthoMds | P 4 . B
Fab & nslali 28 ¥ of galvanlzed gumdra\\ on relalmr‘rg Mise Matal

Furrush and Instal gukle rail par " SK-2528 Lnder Starr
_#4 for Tile-24 reaulremen

_ Stanloss Steel Angle ol
“Close aap_at bovom of Stayr ft

Rolkcate guardrail lo pmwdl: cbea:arme hcrwecn
glona and fal Al Garape Ramo PR
(ONEWORKPLACE
1,Fileifile pedestal uni for pnivate office retums(w
tolal) I
2 |Fda cabinels (10) cashier stools (2)‘ chnnqe Inwark
_|tables (2 nword processlnp_
3 Furnture {freestandg) storage from Apnl 00710
July 2002 @ $1,147 per month due lo extended
_ _ rergect schedulp
4 P -
5 PR ——
@) Cost for storage of chars Augusl 26 through
Seotember 17 2002 . e
7{Fourtoan (14} addtonal 4-drawer laterat hlas lor
Planmog Fig Area, 2nd Floor
8[Modiication to desk retums al Gffices 373, 972, 370,
144, 145, and 146 _ o
9 Addilonal furndure tems for Offices 353, 754, and
355, Inchudina_associaled labor R
10 _Provda (1) Mal Credenza for Counct _
_11]3 adddional chays for cxecuuvc _Sa55lN | luom
12 | Addional Lobby furnilure

enling ro0m

Adttional 48" round tabla Tor
Addtional disp

1 iFurniture storage dua to extenided pmlud_s?:ﬁedu!c“
{from 341/02 fo 7/31/02)

Storage Fees for furniure, August through
_|Sentember 2002

~a|

Paclfic Waler Art

1" Fountan Machariical Pachic Watar Ar roducad
(her td price by $35,000  In addition, a credit of
51,800 was provided for usirg fibergrate grating
_|nstzad of_staniess steel KD graling L
2| Add nyurmt:mc rehef systom balow pond nerlo

31 Add pond Ilner&gravm {deleted from Shodter &
!Buus conlract) pol savinns of $1000_ .
‘Epoxy concrale sump well kacated Inlha garaga
foyntan roem for the feuntaln pumes
Grande for ftont and back wail of waterfal wall | Tiug
work will he defeted hom pmvmu:ﬂy approved

G

chadge_ordar (x

Ty7en

7 | FF&E hods

FFEE nokds

FFAE hokds |

'Reptace pord iner & gravel widl mil PYC ang 3
color conerete

§. Ba500

& \nsmll fﬂﬂﬂl'ﬂnw_&_L&&[i |

“Final cost for stona cap al Fountain welr requires
addrional appeoy 10l $1,635 00, previousty

"Cradd or usaaa of Cy providad Jebrs box

Costto locate loak ab waler leature

_ |Rooms 167 & 168, ____

2| Reparr and palch dys on concrele fioor In Commitize
(Roam, ta provide smooth kanston wah rased floor

Freston Pipaline_ R
Dekale storm drainage pipe and mankales fiom
conliact  Contractor has demobived and work
could not procoed because of ramp delays  The
ramp issues have been rasolved and a remabihizationy
cost would be incurred i Preston comas back Tins
work has been negohalzd with Divison Two who is
ion ste and ¢an actually do this for much less,

_[ROLLIC FREHCH
Bulehn #7 | D(ywa\l revisions - a0ded dryw: drywal\

_|Installaton to foutth floor

Plastenng and Installation of Aluminom Revoats al

{Rotunda  Wood in this area was remaved as part of

|a value enginearing effod atwhich 1me $200,000

was set aske for this work

Fuimish and Install the addeional edge of staby

stapping

Bullelin #3 revisians

Tima & Matenats strucluig] steek fuearool pdluhm
Added plaster at 100] scrac
"Added Nregronhing \a eccentiic biacss. tlwougham
_ bukding basad on RELAA26 -
‘Furnish labar and matenals for support walls at

_ lcouncd chambers,

. 200001

$  (29,000)

3 200,000

$ (36,800}
§ 7,000
“|§ 55600 ]
535500 |

Pond Renovabtan {# 8141)

Pond Prolnct (CIP 148141.)

Pond Renovatien  (# 8141}

S A
58
$ 10,772

77
61704

Pond Renovalion (#8141)

§ 70,519

s 18,800

H 13,488

1Additonal bruprucf mlchmg al varous locationg

_taougarout bakding

paaallof 19

H 26,200




CLO roport ot Mar M, 2003 1avised vy

City Hall Praject
Summary of Praevicusly approved Change Orders and Agreemant amendments

PROJECT
HOLO§ OA UNBCUGHTS OTHER CIPF PROJEGTS CONTIHGENCY
Chaoge Crler|
Deseriptlon amoun| Deseripiion amonnt CIP profect description Amant
9260-011 Furnish labor and matenals for addianal revisons ie
the council chambers, reframing of the rotunda, § 33,262
| _[countersuopor brackals . S PR R, U B
9200-012 S 22,051
|____ .. |Remove water damaged sheetock awd fnsulabon | | ——— B T
9200-013 Shall wall repar al elevalor 1 based on lime and s 855
. __materlals — ] - |
5200-014 ! allallﬂn of snaft wal al elevator vent room 831 | e $ 1450
5200-015 T e - 1,388
8200-016 s 2217
_{wallfurng R
__|Increase externg o o ;
[0200-020 __ _ R o ~ §
9200-021 Barapat wail framng _ _ kN
0; : Extended scaffold rental at rotunda {12/ ko 1”7) N R . s
9200-023 [ hetal stud framong, 2 rana,_patghin . N _ . L
0200-024 3
__ _____ _|Removal of matenal due to water damane (Heltwa} 1 [ A - R, S
9200025 5
JFarapet wall fcaming above the coinol ehambass | [ I, S
‘3200-026 - 'P_rg_mlum Umg for Fireproofing (8287017 _ _ ) N I s
9200027, _ _ [Bﬂ“Slﬂ“dl\Dn ol fiberrock @_handrad 314 1o kR
9200028~ [Reframe Tor gisplay ¢ase In re 9 | . — s _
~ Tads Yrarmig, arownd column J3 @ 3d oar . _ 5.
- 2l changes at electrical pangls par RF1 4500 I _ . _1s
[9200:031  _ [Modily Iramig af chase wall per RE #4180~ I I A D A5
5200-032 \Revise framing lo create olisol @ 2nd floor ast wall $
\___.___. _|perRFi#e58 _ R . . - _
6200-033 il!pn ovhl and rLr:Iau.mﬁn! of water dumagl‘d 544,412 | Interior wall
wallboard w elevator shalt, Work petformed over a holds
|v,nekmvd bocausa ekavator was shul dov
|
9200-034 'Relramlm of tarlet accessory dieponsers al 1sl, 2nd $3.541 | Restioom
& 3id flongs, access Holds
9200-025 ocdffullhrlg Teetal ol roturda (ﬂ"ﬁ thru 2i28), City wil $5,872 | drawall hokds
be backihurging otien traders for 75% of this cost
8200-006 Sba!RJld:ng renial ar counel Lhamiers gZ/?B (T 575 | drywall holds
1 a128) City witl b hackeharging other tades for 76%%
_ loftiscost
0200-037 Added ramilng at
0200-028 _IConstiuct wall and scmlper Ske b .
200-039 replacement af gypsun board for imspecton at
_ [several Jacations - I -
9200 040

Jmn 042 B
0200-043
9200044
9200-045
[6200-016
[9200-047
§200-048
(0200 049

9200-050
0Z00-051
8700052

o

53

8200-054
[0200-055
[0200-056
9200057
[9200 058

9200-059

[0200-060

52

9200-062

9200-083

G200-084

8200-005

62010066

GOT087
9200-066
3200-089

— . banbon @ clerks fllg amma por skelch - T143

'muuea r
W!and 2rd floor

Complote fireratng of shall @ toom 21a plans
1waig Incomplele
Fueprool scaling of Extenaf | gypsum board under
councl chambers

Removal of shastrock & namm o ad;ust pubhc e
counter & removal of door frama 119

) tAdd walipcnclramnS fer lunda Imhtlnﬂ per rEretch}

145 for MEP sauament .
Rovise 2 12" melal studs ta 3 508" metal studs at
Seuth Waesl cornor of council chambers due 1o wall
hewht

[ xtended sCaliokl rant At rotinda dus to extendpd
projeet s hedpke (from 1269 to Feb 28}

interor wall Iraming revisions and added drywall al
mechanical and plumbirg rooms 406 & 409

Low wall revisiens at frst fioer offices {roam 155)
behind plan counter per RFIH765

RF1408 wWallwas not In¢luded i orginal plans,
Added lmm.ng taie'ﬁ:apsulalsz salsm. c bucmg per
sketch 143 and RF| 532,

chambers dias par skelch 183 & SKS 78 Thiswas
he orlalnal plang

1Added safid at fourth floor per sketch 207C

Repicg walgiamaged drywal Ut liod been
previousty remowved  Replacement was beld up uold
bauldng was wataitmht I
Fumish and nslall radwised closura at glass rails per
iskclth 153, Detals not ncluded m onginal plang

Added shaft enclosure with 1 hour lire rated walt pe: B

Adttonal radwus framing at plaﬂnrm for commal |

drywall holds
T80T
" 370
$3633
" $5.080
“§15,343 | Drywall Holds
$3.620 | Drywal Hokis

£5,054 | Drywall Holds

diywallholds |
dnywall fiokds |
[ Drywall Holds |

Drywall Holds |

Drywail Holds |~

1 5&&5"5‘4_01(15
Councll
ghambors,

3738 |

$3,071 | Drywali Hotls

T §24433

- §,000

1Add fow hoight wall with herzonial relum per skatch
‘154 Details nat mcleded In arlglnat plans

| Added 7 tw hour pailtan wall botween clavator 1
and_stair # 2

t -

'Rovise ftaming i offices 152 and 165 dus lo vanous |

conﬂlcts corrected with skelches - T 8a & b

Drywall Hows

Drywall Hodls |

Drywall Hols

$5,041 | Drywall Holés

" 3,207

'RFI 708 added shaft encissure 2 i rated @
ocatans where eloctneal pipe racks penctrate 2 hr
walls Wall was not Included Ingranalnlang__
Relrame doar opening at reoms 353 and 384 per
skoleh SK-TI 26, dug lo f us orableay ____
‘Drwfa*l and kaming changes dve 1o pew cetig

‘wa framing and wall at 3rd ﬂooreicwlov Thowd
apen smoke doors, due 1o canflicts wih the ‘alevator
contral nanels, par sketch 21641

Drywall and franvng at dth Tioar lor delelong of
|temporary wall, ralrame K-brace, add Drywall to
_yedenor walls na_of column ——
‘Plaster wark r@ma 0 complata ch‘mges made
|hyRF1 571 o mechamcal 1oom on 4ih floar,

IRLmCNn\I and regl agement of wattr 4 damagcd
layosum haurd on st did 2nd floats
-Fu(‘nmnrng pateling (Trads damzage a ck*arslﬂfv.
|n!(’v # 2w, urder chambars and 3rd iloor)
“Cradi v detele lath and plast
Toor level

jarage and Vst

""$8,390 | Drywall Hols|

Drywall Holds |

3818

TR AR
RFIREY

Drw'ﬂl Holds

AED

ST

ids’

Dryw.

Depwal Hods |
rywal Howds |
[OrywalHolds [

[[Orywall Hods | ~

Crywall Hokds |~

brywalTiads |~

Rerlldv’ai of wall botween raams 167 and 168

ng extand 1 hi Ire rating to extenor wall

T§904 | Drywall Halds

" $942 | Drywall Holds

poga 2ol 19
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City Hall Project
Summary of Proviously approved Change Orders and Agreement amendments

PROJECT

HOLDS OR UNBOUGHTS OTHER CIP PROJEGTS LONTINGENGY
Change Crder:
# Drescrintion Antaunt Descripthan ampnnt CIP projest deseription amauont
6200-070 Extended sealfold mnt at rolonda due 10 extended 45,683 | Drywall Hokls
profect schedulz (lrons 4107 1o 4/3002)
§200-071 Extended scaffold rend at councik chambers 44102 $3,412 | Drywall Holds
o |to 430102y ]
9200-072 Changn arder savings on POCO's #9200-007, 9200-| {5107, /91)| Drywall Holds
L._______ |00 8nd CCOSHDI017.90.2124 . [ P PR
9200-073 | Crada to delete lath & plaster etween 6 and 4 ines {7,238)
_______ ifhoadrgqe & Isttoarievels o [ f—
9200-074 Replace cdge of slab firestop assembly that wag 12,794
| _ |memoved on T&M dug lo walar damage, SN R I S I
9200-075 Fumish & install R-19 insulaban pinned to underskia 9,957
77777 of decks at rooms 233, 234, 314 _ e S - N
9p00-076 Install bght pocket saffit framing and drywal 16,249
[ 1L L - - - - - T -
9200-077 Demo pxisting 2 hr 2ofumi and reframe per SK- 3417
_ 77‘ETI4?B _ I
5200079 _ T . -
4200-040 Rework | Traming at columa at south end of public
. courler for new daor added by Clty Stalf __ [ R I J - ——
9200-081 Replace walsr damagnd msLalon €2 counch 2,190
_|chambers J—
[9200-082__ _ |Productign g lo Insulate_extenoy walts _.__3088
9200-083 Hemova vapor bargr §0 204 1961 1o nstal - 316
. - _ frestonpinds (due foowalerdamapey I I I
9200 064 iRernoval of gypsum Loard, reframe doar openings 3,435
i ‘@ councilmember officas for new skdetght doars
H
9200-085 |Accoustcal Sealing Ext wall @ counci chambers 3528
9200-086 Invatall stick- -pih wsutalion under rof (Back charga o 7780
N _lingwenaley B R I I S S I
9200-087 Mpgeade R 110 R-12 Insulabon under duck 848
_ . _tbagkehamqoe Wsuboee) _ [ S e
+9200-086 SUpgratte feval 2 fsh to level 4 n 4t floor angmar 11,020
e iconlrart areq asdrecled by Gty __ o [ [ N .-
$200-089 Cautking inleror & axteror § plaster & vandows 18,250
e - |{parual backcharqe ko Panting Contiacton [ SR [N B - —
9200-090 Scaffold remgh retundz 1 to Ttpartial hdrkchatge 11,744
. .___|loSaspo Felrer ACCOY__ _ S R .. o
9200-091 Counci chambers scattold renlal from 5/02 o 2,274
Lo ismotp_ [ [ — S S
9200-092 Frame new wall per RFI 830 and Sketch 238 added 64811
‘wall 4
9200-083 Cunslluct curb pe{ r Sketch 139 @ guar(i rall sﬂchon 2.324 \
@ stairg - S N ]
9200099 IFrame new hor\zogjalﬁ;ﬂgl[wu\l '\lnarﬂﬂe e | d4e2) P D I I
$200-095 Frame naw soffit drop &t stair No 1 and No 2 and 6,901
bulkhead ¢ 2nd fllor walkway - [N -
9200-005 _ _ |Reframa Public Counter. = N P, [ R
9200:007 ___ | _Fueoroo! natehing of rade damage_ awy| WP O O
9200-008 Urion labar Bourly rate Increass, addmanal foreman 20,000
or extended schedula 2nd addional scope
e e NCleayss [ PO D _ [ P . e
9200-099 Franung and dryw'\ll ravisons al Room 109, dae” $ 23,5628 | Drywall Hokds
elininate acoushcal problems inta the council
L chambers . o [ W e o
9200-100 Reframg puhl\c : counter due to minos conficts, 5 361 | Drywall Hokds
[4200-101 F\repmor patching due lo trade danlage (cusbs wil |8 8,173 | Trade
\be distnbuted to contractors working In builkding) 1 isg damaga holds
_______ _Aemisrepedtad se0 8200007 ] E J S N
9200-102 Install 7 hour rated soffit at stalr #2 (4ih to Sth ﬂcnr) 3 625 | Drywait Hokls
o ._____|Softdwas nol shown onolans o R e i
9200-103 Install dr)walt and taplng in liew of raiing atk-brace | § 970 | Drywall Hodds
_______ councs chambers (85 000 costsavingesy _ V| o\ __ ______| . N S
9200-104 Framlng and drywall rewisions al 2ed ﬂoordrlnkm\; 5 1,562 | Drywall Holds
b __ fountain, for code comphance, JE S SO N -
$200-105 rFraming ang diywall i provede addmional soffts on | § 9,678 | Drywall Holds
,,,,,,, 1360 a0 41 flogrs ndt shown onolans . e e
£200-108 |Fr1mlng and drywall 1o provide Ight soTfts to 1aoms | § 1,684 | Drywal Holds
o _ . jULE 112 Work ol shownon plans R T A A R P
G200-107 Rewsc Ffamﬁng 2t room 165 10 address an 8™ ofsel | § 59D | Dryveall Hokis
alwall
0200108 Provide drywall closure ot wall per sketch #2314, duwe { § 2,540 | Drywall Holds
L to desan enorfornmission, S, S S, R B R I
6200108 Provide drywall insde rotunda @ 20d Tlaor pel 5 7.544 | Drywall Helds
sketch
4200-110 Aty rywall §b sunscreen pes sk Drywall Holds
[ 238 Woik nol SMWJLDQ plans - I DA DU . e
9200-111 Addaional traming & drywall per sketch FEITNr A 4,751 | Orywalt Holds
§
_ .. __leenctraton Work nlshownanplans [ P - - R
9200-113 \Tmue damaga freproafing patching on Council 3 11,025
chambers, 4t floor, 2nd, and 3rd Tieor, {te be
. backehaged fu other trades) B [ I B R P
14 Removal of watar-damaged sheeliock on istand | § 1,267
o Seutned Taor_(50% back chage W Helwal U N N SR PR,
9200-115 'Fuc‘mnnf prtahmg {irade damage) of cloarsiiy at | § 3,128
telev 2 vant, ext wall under chambers  To e
e _ ‘backchgraed loofher hades _ . RSO S — R - .-
9200-116 Replacement of water damaged gyp Board on ad |§ 1491
R flgor af qur shaft [ I [ e
9200-117 Upgradu R-11 insuldton to R-+9 nsulation undr $ 200 ‘r
deck
9200-118_ _ |Misc re-framing_and cavlking. s M S
az200-118 Honzortal Shall wall enclosure @ reom 166 Woik | § 6,661
e _ _|molshownonoplans _ I R R R -
§200-120 Cnmnlumn of 4th floor columns sheel rock and $
_ ,Imishing at Gty request
_Exrench scarlgd rent al rofuda.
9200-122 _ 1 Cradit for deietion of W i Walls ¢ . I
9200-123 |Credt Tor deletion of decoratwe firsh Gl {51,340
do0rs
9200-124 Frame, 1ack ang tapn dnmdng ‘Teuniam wing walls @] § 528
o _ruoin 407 N i R P JE R [
9200-125 \Cmdn for delevon of rramlng and sheetiackng the (530,642
. hard ceipa throwahout the bukdma____ _ . __ L | - R
G200-126 _'Plaster CMU walls al elevator fobby -
9200-127 . ‘Ada
19200128 " _IRe
18200.129 e Raling axt wall @ mgms 167

paga 30t 19
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City Hall Project
Summary of Previously approved Changs Orders and Agreoment amendments

PROJECT
HOLDS OR UNBOUGHTS OYHER CIP PROJECTS CONTIHGENCY
Change Order
13 il amount Desor lptian amount C12 puojeet deseription amonnt
- s LI ‘!
$200-130 Miscel :mcous drywati palching to ticwatis where $1,162

6200-134

9200 138
0200-125
9200-137
9200-138
9200-139

9200-140

9200141

92007142
9200-143
9200-144
9200-145
0200-147

9200148
6200 149

9200-150_

9200151

9200152 .

9200-353

9200-164 _

8900-001

800-002

8900-303

(6000004 ~

8900-005

8900006

B800-GO7

8900-008

8900-600

BgaG-10
0000517
3900612

8900-013

8900-014

[E T

8900-017

8900-018

|8000-019

8900 021

5900022

8900-073

8906024

8900-025

8000026

2900-027
2900-028

9900 029"~

8900070
3900-631
seno iz

cable oullels were relacated, and alr raturn

imfocamns wars nade in omis 342, 380 ard 363

Dudt wrap fat sound contiel room
Frame opening for Flre Extingusher oponing @ 4th
floor, not nchxded In contract scopey
Miscellaneous lramm to patch holes on raoms 149,
150 These holes were cut for ublity ponetrations by
olher contractors
Misc paiching, framing Insulaton abave cast glass
window
Enclosure of electncal conduts @ olevalor machine
oom 04 .

Framing urder floar opeang @ chambers required
for chasure of
Addtionat framang and taping n rogm 218 dus 1o AN
_ |modmicalions
Craddt for prime & mnamt ¢ palched are
ldue Io Sheet rock repairs
ICrcdll for palnt patches @ 2nd floar south skie 4o o
laper pate alnt wali end | lﬂﬁrl(!____
Cmdll for

3rd floor

\Credr\t for repnming [otu .
\Andzmmldrywa\lwurk atZnd Floor Extra !ayer at
‘Renmda and cutoubifraing opamng ai east telecom

g due Lo atteration fo! Room 219
;Addmonal dryw.-l\lwcsk at 13t Fhor Electncal
patches and patghing at molkup dogr

. Addod drywall and tapisg for top of handran wallan
4!}1 Floor

Melar stud framg for siag mplacoment per SKS- a6

" [Trade_ damage houhout buding
Drwwall repzairal ol b door @ rmh\r counte

"Drywal patching around elevaior cal liaht

Ropai trade damane @ R
1Repath rolunda plastes 1: 1 M
Backchamc For use of debis boxﬂs o
Gauking_ Glass Rails _
Credd lor Interior_gaylkn
_ [Credd for wall framing and drew

w31l floor

_IROYAL GLASS .
Furnish & Install Glass Ooor Hlardware - xterior
' doors aryd Brie-vue door hardware .
iFUlﬂl‘ﬁl anel Install alaminum peifarated cmlu@ no

. Council chambers for 864,209 and and furmish and
wstall gntry canopy al west bukting entrance for
§72,400,_Total chance order Is S136 638 _

This work mcludes labor and materals to install
intenior glass, clarestory glazing, INteoar alumieum
framed doors, fire rated franve and glazing at the
rotunda cong - —_— -
Fuinsh Matonal - Boors, Frames, Hardwarss

€126 326 + 155,608 = 52020161

loor and Hardware Moddicalions (Dve o mdcs»gn
damaged, revise size, maddy door frames and
deklian of axiston doer)

Upgrade standard hellow metal doors to Rite doors
on third tloor labby areas

{elevaton, meludimg avsc chps, vapar baer and
wcaulkim__ __ o
\Tcmporalydaors for canstrucbon slcragc useat
rooms 404, 216,& 115

Furnish galvanlzed melal frames for the rash
_lenglosue.

_ |offices
Furnish push buttoms for (33 nside hardicap doors

Futmaly and rstall motor leuvers evers and el
pockets

Faobncatle & install sdelights € councimenmbers
ofiices_ .
Fabncate & mstall aluminum iouvers @ uencratur
wall

Pravale lahor to fabricate kouver covers and mstal
8900 0§2

ntor operators. Seg OO,

Chanaes for Inteior dagrs.

Furrish & stall motor operatars for kuvers oa dth

Moor

Alunimum Broak Shnpe Yor st Glass @Noh

ientry FWO 50 1o flx design problem between ceiling

_|ard alass .
ﬁLplars-mnnt(J.anmuuj wxietgtl glass 44 south

eulry Gy was not alie to establish trade who

damaned piasg.

Dalebon of West entry.

Furmish & install flat afunninum swap at Ratlinda on

L 2nd fogr guian wall area

"Remove and renstall winkiows for holslmg & sl\)ck\rug

carpet ita 2id and 3ed fioar

Hargware changas at Doors 006, {02, 107,168,

208A/2088, 210 357 IGTALIETD)

caroey

Changes 1o hardware at Doors 20AAJZ08R & 210
Change o Irardware at Doors 153, 147, 2404, 356,
360, 214, 363, 354, 365, D66, 202, and 244A

" Furnish and mstall clear anodized aumiaum plpe
wians at 2nd Floor handriall
|Channe swina on {2) doors at 4th Floor

" |mscalaneaus backeharpes for use of Gy rerted
equpment scaffolding and debns boxes
Addtanal changes Lo Raise curb to 1487, Raise
windows al 4ih Floor, Demo! &nd re- framc windows
37 & 38 (41h Floor Nonh), and Add backing at

inaravel for handrail_
Ccﬁrect»on o door hardwars chzmqes cost from 06
1702

_ ilnstal} oo mountad door slops. ___

‘Install end caps onroom 208 __

+

5

$

P

é,

$

b

§

" IAdd 1200sq ft of hght bronze pancl on the east |

Furnish faur doors wih sidelights @ councimember |~

T Ts20.424

3

$

5

§°

5T

b

Tsee T
1,198
(4.364)

E?Eﬁi”

2294
20,000

Glazmg

126,328

116,629 | Misc Metal

30,500

155688 ' DPowms/

“Extenor wall
haids

520,787
5498 | Doorholds
%3424 | Door hoids

$2,444 | Door haids

53650 Doorboids |
Door haks

9,156

Hows

26,382 |
3,358 |

s72 0]

1,043

126707777

- 12,882

A

Frames | _

Mechamcal |
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160(}0028

(16000029
16000-030
16000-031
|
Féoda-asz

16000-033

16000-035
[16000-036

116000703/

18000-034

16000-038

VAl eg:ess Iathlng “at wesl ontrance and norh
lenlrancc.

T §200175 1 Bectncal

Jat

Add F18A Talibon at Video conf _F_l:_mﬂ: .
|Addud floor eleclncal autkal, winng, corkiuts and
i switching at Joby, per sketch B0,
Addmanal condut & winng lor fro
land replacement of electrical autlelswach in okevalor|
Ishaft (571} total= $766
| Fi4A additans of & bt per Sk-200 tor hghmg at
| West sntry o
PRespecificd 73/ Tdure to mplam F23 fures 3
jeouclchambers _ . _ . .
Add F2-8 and relocalts fnires due o changes on
Jfoam 354 per sketch TISE

‘Ruwsmn to F34 & F34A fixtures {addional FI4A

| hures znd bwo teansfomers @ counal chambgers) |

Respeciied F22 fudures due to conligl wih beam al
,Council Chambers R
|ﬂes wecdied FI0 fidures s per LSK-1110 charige”

Higures wioul costuma parting

1EF4 fiduies e sions{Delels 3-42 Watts and ad

§ 370700 H

91290 [H

H

$_ 174800 |H

$ {5520 003 H

0 Wattsy

§ _ 81800 [Hulds

page 150f 19

folds_

Electrical
$..2385 00 |Ho
Elarical

Eleclncal
Electrical
Electrical

lokds |
Electrcal

oids

PROJECT
HOLDS OR UNBOUGHTS QTHER CIP PRGJECTS COHTINGEHCY
Change Orger
bos o Deserlptlon amount Desaripllon  |amount CIY project description ampunt
£900-033 Clean & renslall window glass on 3rd floer window
8900-034 Inslall breakmalal cover exposed framing at coungi
. |natery_ - e
[890G-035 [ Ghano bwg dodrs iass & fue admipstrabon .
[8900-038 _[Insts
8800-037__  |install tempered alass . _
8900-038 Furmish & nstal ppe wiaphods Covers o0 secord
. _|toor rotunda watkway | I [ P R (N S
8900039 Credrt 1o accept panels as nstalicd o the extenor of $ (12 752)
. . - ____ |the counci chambors e I [N S S . R I
BORO-040 Credit for ovarchaiges on provieusly approved s 3 614)
e change ordars e ] [ D I I P
BH00-041 Credit far dsmage 1 41 oo roof Dy crew during N 2. 543]
L __ _ |assemblvofshkvbght  __ _ I _ _ o — . - I,
| sesce N ) A A S I
16000-001 Tenlpomn,' phorie installafion at the construction $ 1 967 Electrical
. fer o ~ol RLCE N I— [ R -
16000-002 cuiity Syslem - Including camwas. so!rwara‘
L . |swichboxes, and hardware o [ L _ $ _ 317_2_9 Gty Hall T‘fﬂ'lﬂ_‘?g!_m_e_liz_) o ]
18000-003 Lmeigency Generator - 300Kw with 360amp al 4By
Vot will provide power Tor elevalars, computer N
\system, aleclrom key bidg access, frefsecudty § 124,661 Tele c?x,ljglggwcamns
alarms and safe evacuation- Concrels pad ko be )
S Installed beothers JE U [ - - -
16000-004 Additienal Patlo Recaplacles wiring, conduits and
L . lmcnmacws added In pato _ I 757 B 4.674 _ Pand Renavatan (#8143} . .
1600G-007 Dimiming System - added lgit d\mnnng sys\em at
iconfgrence reoms with AudaVisual technokogy ¥ 16,443 | Cry Hall Tachnokpy (HB142)
16000-006 Mhistnbutian Syslams revigons - furnish a all !
glgctica switchgear & leeders  Prica ngludos credit 3 22,728
,,,,,, for orkainal workscopg In coifact 1 . _ . e o o
16000-007  jFurmish & Install TeleiData Wfsteuciure (buﬂdmg 5 69,852 Tele-gommunicatans
. jconduns, Junchon bexes) B} I [ M BN (- ) o
1G000-007 Furnish & Install Tele/Data Service Entrances. H 21,030 TFale-commumeations
N __ |temeror puilboxes & condutsy R R = _t#eps3) I
16000-008 Pravile credit of $43 607 fo lower actual cost of
furmsliyy Ight fudures, Bud allowance was $450.000( §  {13,007)
N Land actual cost Is $406 193 |- N R . N _ |
16000-009  |Furmish and instah Tulecommumcatmszrmg § 245,157 Tala-commumcations
o o e e m e U . B [ P € 111 <] I I o
16000-010  [Woik to Turnish and nstall the AN mfrastiucture per £ 17s000
+Sasco Efeclne's and Oveg Arug's drawings  Total CIP#E‘;-‘&[?OEW Hall
$175 000 + $48,099 = $222 090 _ [ T R 0y o
160 [ §  4%098 i
160! Furnish and mnstall the PacBell box and cover alf fow H 1.66¢
arade
16000-012 Fuemsh and Instalk a complete fire alarm system
“(Installed and wired all fire alarn contial panals and 5 17,676
_ . ifee alanp penpheral dowces) — ). . _ . . _ S
16000-012 Update firg alann drawings 1o match current 5 3 Jag
_ backarounds _ PR P B I o . - -
16000-012 Furaish and Install branch pewcr & gpvices per
Sasco electocal drawings dated 511501 (This quote| 5§ 71020 Electrical
nclales a deduct for (he scope of work that was o Holds
. lnclurled Inthe onaunal bl R o ] . el E—
1B000-013 Inghall ight furcs per akectncal diawings E270 -
oo [iolotin e R e
16000-014 chbcate Man power switchboard from | hmldmg 0 3 .:B 9?0 " Electrical
L _._ _ !PG&Elrapsfonner area e _ _ hokds - SR .
16000-015 \vasdn vanng, conduts and s lor Sdo Evont
power, data and swilching controfs There are three
outdoor locations for events the plaza araa and fiomt Cily Hall Tachnalepy Project
and back patios of the bulkding  This also nciudes [CIP #0142)
pomianant power lor holday tres hghting
R | CREMOMes ___ I I I e S so000) I B _
16040-016 Provide wirng, condutts and hoses far Fountain.
Iighting, power for pumps, controls and anomomater Pond Project (CIF #8141}
L. B I o L ] § 43,157 o
T6000-017  Instalt wire, conduits and parking lotight fxiuras~ Parking Circulation (I
S 'Liaht frdures lo be proyded by City __ _ _ N % s a4 __ L
16000-01§ [ wenlsh and mataen gereratar for lamparary v
constinction power el Manhlt and dewatering $ 153268
pangs  Fuel Lasts sane $42, 176 and squipment s
L _ reptal g sonacing was 5119 (42 N O B i
16000-019 | Awdohasual rewsions incladed in Bulielin 27 which
inchuted twa new floor boxes n council chambars
and condurts habween AV claset and council ] 785
chambers moedficalians per dravang AVE 01
16000-020 ~ |Fuimish & install addienial fber cablss at varass. - T T
cations, S
LGQGQ-UZW _|FWO #603 g [ temporary power
16000-022  _|FWO HBD5 re Streot lghting_
16000-023 Terocommun s Fiakd work ordors 10 add
. ____ _ severabdala diops at lobby and other offices_
16000-024  Electrical rewsions per Sketch 148 - st floar
o warklow fewson _
16000-025 chwsmns lo Cuffuu mam 218

Pord Project [CIP #8141)

okls

akls
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City Hall Project

Summary of Previously appreved Change Orders and Agreement amendments

' PROJECT
HOLDS OR UHBOUGHTS OTHER CIP PROJECTS CONTINGENCY
Change Ortder
# Desaiption, | amaung Diescription Amount CIF project deserintion amaunt
18000-039 Fixture F36 revision and dinuming as requlrad per § 441600 Eectrical
Gralfik Eya submilal ravew Revisans to {2) soulh Holds
o~ _]and {2} morh flxufes I -
18000-040 Repalireplace electrlca) outle
replacement of walardamaged sheglrock in shafts &
o |walls . o . _ —
1 g_()_go 041 o Eqw;[& Tulco IOy 2916 S D o .
46000-042  [Funish & install addiional bra
requieed due to deletian of cellings in lekecom roams|
o _|perCiy saquesty
16000-043 __ |Relocatg |-hoxes 1¢on
Raowork iray ngarane . _
_|Eloctrical rework on akvator
Credtt for respecfied F20 fidures
Fixture 736 revisian and dimming as mfiUlfﬁd pe
meetnng weh lighting archdecht  Rewisions to (2)
o __.southand (2ynonbbwyes o |__ _4sef ) N e e
16000-040
Furnish and install new gxt ights throughout building
. |Omnal speg did pot prgykle Backup batteries RN R R G I B -
18000-050 Gralik Eve revisons Damunlng system for council
chambers, council oveiliow and vidso conference
e 1001 5205 ) I e I
16000-051 F14A addions of 6 lghs | per 5k-200 for Iv;jhllﬁg at
.. _|Westenny FWQO A3 oeee [ R S
16000-052 Swich 5 to F8 futuras in Rooms 111 & 112
ftures  Restacking was not possible  Change due
. todgshan gonfbet _ _ 2888 | 0 ___ o N
16000-053 _ [N Y X111 S _ I I
16000-054 perLSK-11 10 (3,520}
L. _. chanae fiures wiout custom paiplipa, _ R N R R R —
16000-055 Revision 10 F34 & FOLA hxtums{adclmnalﬁa-m
ftures and two transformers @@ souncil chambers)
U . e e e o o LN RN e [
16000-058  «Respogfied FI7 ldure ta replace F23 fidues 2
I couty chambers. o L 2385 | o | _.___._ _ _ . .
16900-057 Add F2-0 and relosale fidures due to chﬂnﬁnsun
e __. |room354persketchTisSt ety __ I B R R
168000-058 Respecidied F22 fixtures due 1o canfict with beam al
.. _ {Counci Chambers___ - __ 748 | I S I
1600C-059 Change from FB 10 F32 fixtuire due fo error on 3 3,877 |Electncal
R specrfied fwtieg _ __ oo Heds, | .. e o _
000060 |Add 5 E fistures, conduits and wining, for Irash $ 4,396 | Exeetrical
| ___ |enclosure and genaratyr huding __ _ . ...lHods e e o L.
16000-061 Fummish & install F-11 fixtares (2] at fotuinda, uel & 853 |Etectncal
| _ _tsketch 1820 R . ____|Heks | I P I I
16000-062 Respecied F18 I:xlure due ke change To Thar s 2,320 |Ehectrical
o _leelng oo b o AHeds ) ... I
16000-083 Relocate 4 - 2° conduits al west eniry dus lo 13 607 Elkectrcal
L elevation changes ___|Hows | _ .. _ [ IS ]
16000-064 ‘P(owdc lgmporary power tor fountamn Motk u up $ 173 |Elettncal
Huolds
16000-085 Furnish, & inslall 7 addonal conduns, incikding s 1,508 | Electical
e . tronching & hackill, alihe rampfarfdweuse  __ _y . gHoks_ I I e
16000-066 Re foute candud on room 219 to clsar projector, due | § 3on
o _. o desgin conflict _ R I DA I I
| 15000 067 Add six power and telegom boxos wroom403 | § 26| I o I I
16000-068 Iroubleshoot bad fibor strand In exist splica caso s 1,808
From strand from Public Works 8kg to City Hall
Reauest fram Chy 1S dept, ___ _ _ — o [ - .
1600‘}069 _|Rewark electrical QutlLls_atArgums 357,350 §_ 1208 . _____ | _ o
16000-070 Relocale chasos & puwer for plasma scre % 804
I sacong flaor lobiby at Cify request, _ I I
16000-071 Lower staip flxiures an the 4th floor o b accommodate | § 1,802
T-var ceibng, due 1o desgn conftict
16000-072 aRework elociicalinslaliatan n gata rooms duo te | § 1272
_ . . ___ jemovalof celkngs at Gty requast I R R o
16000-073 Prasium ma to install down Ighls n 3rd floos ) 436
L comlor, due to daslan copfliet | S A (R S I _
16000-074 Rough Electrical winng and condun forsfelighting | 50,000
This will aow sidawalks and other work gems to
cantinue, untl ste ightng design 1s comploted
Arcther change order will follow, to provide fudures,
and remaning elecineal work for sie lghting
16000-075 lastall 9 aga utkats on B circuds § 4th fleor Tor | Elecincal holds
.. . _ ttemppiary ollicos o £1.000 I . [ I,
16000-076 Piovide amergency power to Type s EFA fotures @ §2.71 4{E&cmncal holgs!
[
16000 077 SSS.TBJ\Eleclrlca\ holds|
o |Meawwens o IR I AR S [P
16000 078 |Furmsh & install ledinical wiing, condins and 13 1,001
magnetic locks for "sincke hold open” doors in
li,, fooms 62366
I_QOQO-_OB_O _ Relocate Swiches 1 mcm 85 N ————
16000-081 Furmsh & install electrical conduts, winng, and 3 2,090
. ——____loutks for lemporary Cdy offices In 4th floor [ S [ R I .
15000-002  [Furish & mstail sile lghting, eseluding % 325000
engincenng/desn, renching, cabinel parels,
. __ _ _|condutgiwieing _and hghtng fixteres L - I P
1GO00-083 Furmish & install Event power, ingluding tenching, § 75000 § 25,000 | CIP #8142 Cry Hall
Loullets, pedestals, condutshwlring, Technokgy
e . _ enqmneenideskn snd panels - R S I
16000-084 Furmish & install elgtincal associated wih Fr action $ 12,229 | Telo-commuhicatisns
System sansor lon Smoke datactors, manual pult (#8093}
statian, hornstroba, bell, montorig moduies, and
monilor of watedflow, tamper swich, and solenod
valhe o e e .
+18000-005 Relocale elactnieal n Room 169 commaodate $ 747
1 shaft per detars i field work ordar -123
16000-088 Agditonal parttion furnure circuns p pcr Tield woil, 8 1,395 |
o Jorder-i17__ _ L] I I R R I
16000-007 Rokcate urdor caunlge [cfnger-nur ruwplnclcs per
_ 1[ﬂ_kl_w9rknldvr~1,2,§_ I § &) A [ —
16000-068 Change alactrical and data Swedch and ouliet covar | § 653
plales to whde coler  Change parttien furndure data
. __ |devicaglg black e S S N P
16000-089 Add congutt for door old opens at Rooms 363, 364, § 2,589
L 285 _and 306 RO R S S SR L
1GG00-090 ‘Eiecmcal assoclated wi mbining Reoms 187 and| § 5,638
L1B8_ e I
16000 081 1Supnly 158
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6000-101
16000-102°

16000-103

[16000-105

16000-166

16000-108

116000110
16000-117

16000-112

16000173

16000-114

16000-1i5_
16000-116

16000-118

1600013'
16000-1!6

16000~| 40

[16000-145
16000145
16000147
16000-144
15006:150
16000- 151
18C0C-152
16000152

[16000 154

16000-104

18000-107

[1ooag-16e -

16000147

[16000-137 __ |Ac

[16000-141

16000148

badaina_int

_IDoggn ard mshllahon

s atanm d\a1er

'Provkle security paml will transmrler for securty
icommunication between Cily Hall and Police
Deparupgnt per IS request
Credt for deletion of CO #65 (Sﬁe Lighting Rnugh
iny This work was Inchuled 1n anoller change ordar

\Add condut and baxes for phone and data drop ai
:Fump Roam, Boiter Ream, and Mechamcal Room al|
|Rool Aggess
| Add Voice/Data mskle Fump ‘Raom i Basement
2rxd Bouer Room on 4ih Floor, Add sindle volce [ine

oulskie Mechanical Roor for Rool Access

_;\_dd-fi) standard drop and (2] extra veice only at
Room 361,
Add Voice/Data drap lo cube section en 3rd Fiaor (o
fax and prinlet .

Add chase far AGGO 1 Mechanical Room for
Compuler Fopd lo EMS Panel
Change out lamgps for F-37 feures n Council
\ Chambers

Rework eloctneal and chases for 4ata In Reom 219,

out' rack

“|rewcata (23 Fa to tum
area_in Room 219 and 113

Repar condut damaged by installalion of rew
drveway  Add 2" change and pull box al Sidewalk

_iRcbcata feeds to fumniure for powor Dala n Reom
'343 and add feed for power  Data i Room 180

Prentam Time Only fof wor

Prerh-mm- T-m-w ing for work on Selembe

Addivonal Evert Powar

~ " prowde and | mata\l {5t manual pull slatoq coyve

with (2) high-pressure sodwm ht Nature keads

planteg ngar_uppor pord

Fiovele and msta\l(ﬂ)extunor HID cand readeron
exisung allard al top of parking garage ramp

Addmonal Ste Lighting, supply {1} Gardco 20FT pole]

Frawde and Install (2) addbonal Typo ES vploftsm |~

s (sooooy
§ 0 01|
3 1A
_ 658
1,275

PROJECT
HOLDS OR UHRQUGHTS OTHER CIP PROJECTS CONTINGENGY
Change Qs der
¥ Deserlptian amaunt Description amount CIP project dleser Iptlon amount
$6000-092 Provida and inslall selsmic racks at Frst Fioor Telea
I _ _|Room 2 944 — e e,
16000-091 Provkle and instafi (1) 4 undefground condut and
oul stilng {rom Fountaln Pump Room to Library
1,207 e
[16000-094_ _ | Frewok for HYAC Elect ” 12,875 L _ I I P
15000-095 Furalsh and nstall addetional Library Paf.kmg Lo Ligh]
.. . . |standards -1 ' 1 S U
16000-095 Upgrade Theeshod Computer NT pa Crty Hall Technology {Project
_ N, . . . #8142) e}
16000-097 Fumish addtional HID ¢ard readars al balcomes | per Cry Hall Tochnology (Frolect
o __|I5request . . S DU (43 -} I D,
16000-098 Provide/install program for double-sded photo 1D § 9,135 [Ty Hall Technology (Project

|H8142)

3 4,397 | Cry Hail Techrology (Froject |

48142)
§ 7 dess] T

Tolo coimmunicatons
(#8093

§ 8361 Tel-commungcatons
.- - ___[48093) -
s 3864  CIP#GI32 Ciy Hal ™
N Technokony
§ 0 NEEL sz ciyHal

{ Techagy

TCipetdz C\ly Hatl ~
Techeiogy

" |Fickieate tekocom in Rgom

at dd Floar.

Al second wireloss LAN

At Conference Room 168, Add {1] smgle dataoutiet |~

Relacaln cordut and wire in fountaim pump ragm
due to Jocation of hag!
Add_120V 10 A

Lt
Changas o card access system addronal mol

Rough winstal

Rnlocalc mmn
Elcthc.'ll ch'znﬂ 5

.

Remova and reinstal ligh
Chambers

for Crw Cuunml Meem;p

Elecincal changes on Cy Ceuncl Chamber S

Backeharge for damage (o faliup door at Garaga
_IEniry o
Backchaiqe lor use of dahj@t;nxns

Rackeharge for enclosure of conduts on elevatar
machm _room

Addtional temporary powar 6osts o refiect actual
-costs lor Generator Rental, Fuel, and Mantenance,
P(owdc and imstal adaonal 1G0FT kgt of T Tope
I:ghl at stage, ncluding contoller inweather proof
[Tesl e Abarm System 1o Orspateh Centdr afler
haurs o
Pfem\um time only for work on Saturday, 0974702,
lo est hre alarm syslem
‘Add pull statan in Room 168
 Remaye: and remnstal horrns and strabes due to T raw
Lsmu\dbmrd .

[Prowde routin and winng of Macr)oshades
Repar streethaliting damaqed by Jandscaps
Disconnect and moeve panels In Library
Provide o (I) each See 1, Suze 2, and Slra 3
L Advantane contaclor for iufute stock

\Installaton of capactor for fountain backwash meter |

I<hien 4 o
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City Hall Project
Summary of Previcusly approved Change Orders and Agreement amendments

PROGJECT
HOLDS OR UNBOUGHTS OTHER CIP PROJECTS CONTINGENCY
Change Crder
il Deseriplon Amount Daseription ameunt CYP projeet description anounl
16000-155 Prowda and Install two (2) doos contacts at doutie
door to Commundy Room, includes cabl required 3 701
for addmionat conlacts and programing system
[1600- 186 [Addienal HID card reader al Starwel #2 (Door |~ ) e -
#122), Includes terminal conticlier board, cable § 2856
requred, and pragramiog fer addional card 1oader 4
[1606G157 ~ |Pull [2) volce ines fof pay phonos on Secord Flear |~ | | T 7 T _$__ - _';53'

[16000-158"_ | Aull (15 RGS gable far rear AV room _

16000159 Pull (8} CAT 5E "data only” cables 1o fron and rear
[ ___jAYRogms .
16000-160 Run {2) CAT 5E cables to Room 342 for
dictaphones
Add ¢abiin 10 Room 354___ .
Pl {17 CAT £E cable to locations an 1E East and 2
East lor whreloss accnss svslem
Rekcate Qata (ack In Maye
16: Slmt:c instaliabon on 417 llourfﬁ, o
_"IRougivin for secunly aale mstaliation__
_|Retgcat; i Strobe In 15t ficor

il - ctall sump alaims at glevalo
16000-168" ~ [Cradd for Event Power roLghin {rough-in work veas
nelded i chane prdeds 80 & 332y |

16000-170 Relgoate East Parking lot lphtna
16000-171 Frovide 11 addtonal receptacles and data outlets at
o _._icoupcdais_ _ _

16000-172 Rmmlc roul col
16000-173 Addtonal Type FI4A track and inture hoads at 3"
Floor Rotunda

16000-174  [Plug weep hote ard ssatlens of Type EF3 Ight |

~[Furmish &1

R futyre al jet fountan___ AU (R B I $ __402_
16000-175 Change light fture at Coungil G:ﬂlew‘ datela Typc

F22 gver doors and provde Type F16 downhghts 5 (728)

18000-176 | Delele change crder 34 Adjust electreat due to 3 {4.528)

remevalafcelngtie | | L N I, [

Delete changa ardar 67 o ncomplety nstallation of s {3.173)

HID readers.on the balconles_ L

__ [Back charge for use f § _ {Lm3)

EHack Charqe lor cr 5 {2,004}

fe— - -

SERVICE METAL PRODUCTS

1 Furnish ang nstall lockars far niannmg
_ commissioners_ |
2 Provide FRP for J
3 " [Inerease mirror heght from 32" 1o 36° atall
S - reslrooms h— -
4 Add coat hooks at all resuooms R o .
5 Net contract snvms aiter complctnon of 5 (480)
[ _ _|miscellanecus change order work o [ R [ o
6 Roscind previous coo approved by Council, becase
stalf has requested additonat restroom shelves 5 480

SERVICE PERFORMANGE _
1 Funat Construct

2 Garagn & Parkiny lot cleaning

[SHEEDY HOIST

_ Addtgnal funds |

]Cmdn to deleta pcr\d heer & a

Furnish and Install miscellaneous Improvements per | $ 19,000 |

_ Buliehin #35 . FEE I I i
Adddional op sod and changes per Plan Revisions
06H8/02 ete, QRPN -L 1. O U U
Final landscape planting revisions and addmonal 5 10,000
_iplants [ DR I . T
- THYSSEN Y j— I
1 Rewsale corduts & fwle cal box at thid floor | Electrical
. _ __ |clevator #1, due o desian error. R Hokdg [ _ [
2 Mamntenance of conslructon elevators {based on
lime & mate

. C NAGE I P
_ 1\v‘\’crrl:slabt;ul gingepm!@ o __ 58,873 E holds
4 Type M (clearance bars for naragc) tdia & $2 A01|FF&E hokls
Inchos long & 2 Type *P* slgns for Ceuncll Chambers;
lr-ulm:.h & Tnstall “Milptas Cry Hall™ l':'sdaucr $ 5338
.. (Gwensonalletters __ e . - —
4 Addianal sygnage lor Cly Hall to meelcode ard | § 8,802
___ . _|functonal needs R _ I PR [ S R S
5 Ciedd for sign Types C.E,0-2 Addmonal signs 3 465

ncetled Type D, H, @, R, 21, G-1b, 8.2, 8-3, R, Q|
U-2 and Install Knox Box i
6 Frekd nstallabon sign revisions and sidional sgng
lrequired for occupancy per
-Coye dnll for mstallatian of "Garape Hours® slgmge
e __ iattep ol famo O ———-
2 Mise. rawsians {6 sgnage, mciuding addiional
sanaae

] 837

H 428

b3 4,043

|ww SrEeL_ T
Fumish and wnstall Addhonal siuctoral slee) bcams
to provide support for relocated HYAG system, on H
lhe Counci Chambeds roof, | i

5100-002 Furmsh and Install add bonal mscellanecus structural

{stee! and metal decking requlred due to plan 3 50,000

HOVIGANS _ ——
5100-003 |Adarbon Fabncation Duta\hr\g requwred ‘Decause the

structural steal plans were not (nal plans at time of 5 75,000

. Iawards - . -

Steel Das»gn changos dve lo bulletn 13 and alhar

L - Archnectural rewisions —

Agresment

Amendment #I

CCO rapart for Mar D4, 2003 ravsed xs page 18 0( 19



GED ibpoit for Mar 04, 2003 redse e

Glty Hall Profect
Summary of Previously approved Change Qrders and Agreemant amendments

PROJECT

HOLDS DR UNBOUSHTS OTHER CIP PROJFCTS CONTINGENCY
Change Order
# Description amount Dessription amount CIP 1 oject description amouat
atr el
| |sTUDIOS ARCHITECTURE o o " .
Provide agdmional desiyn senvices for varlous

elemants of the bukding {$126,205} and an 2 686 4 126,205

easement map praparation for Parkeg/Cucutation $ ' Farklng Groblaton (45143) | § "

— _|orolact 1$2,088) I e —

|:_____ _ |Amendment #6 —_ . . . 3150000
_ |TURNER CONSTRUGTION ~~ [T I I R SRR
Provide additonal construchon management 261.00
I cervepsto March 2002 _ _ . | & B0
Unbudgetad Tt a
_ Contracts | PR [ [
¥ 28000 A
at Cluaning and R _ I
Patker Plantscapos | swgeo| _ ) .. . _ ——
) [SILICON VALLEY SECURITY - r o [ 4 000 Whvi’llipinas fhd Landscape s o Tg 03—3

I [ O PR PNy S .\ ()| P [N
Provides project ste securly lo complelon of the % 4,000 Calaveras Bivd Landscape
pralzct, Total anait amount = $65,008 ‘ #4194} _

5 4,000 Telecom (#8083} .
s 4,000 Pond (#8141}
3 4,000 | parking Circutations {#8143)

: 1 Addronal CXF)EI'AIS‘C:S—ET Cﬂy hall SGGU(NY se.r?«;c&__ - T T - I o onnmm
thru Docamper, 2002, _ I I I P _ _%_ 20'9_0_0_
Holdzilinbaughis for 3rd flaar improvements’

D
_§_{477,783.81)
Lo e .- ﬁ____ _Progect Saanga from sevon closed purchase ardsrs including Mauck Shoamets)  § 104,361
PLUS $300,000 appropration 5 300,000
PLUS $233,000 Interest anings §
Totals Project Contingeney Funds Remainlng « $

{afer Council approval of above change orders)
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Civic Center Project
Budget Summary
As of February 25, 2003

Total Civic Center Project Budget 38,506,918
Expended and Committed to Date:
Expenditures paid to date (through 02/25/03) 37,376,706 ()
Contracts and encumbrances approved by Council 784,353
Total Expended and Committed to Date 38,161,059 @
Uncommitted Budget 345,859
Holds and Unboughts (45,000)
Remaining Project Contingencies 300,859 )

{1} Represents 97.06% of total Clvic Center Project budget
{2) Represents 99.10% of total Clvic Center Project budget
{3} Represents 0.12% of tofal Civic Center Project budget {3rd Floor Public Access Remodel)

(4) Represents 0,78% of total Civic Center Project budget

EK 2/27/2003 10:30 AM



2/27/2003

Civic Center Project #8026

Budget Reconciliation through 02-25-03

Administration
City Staff Labor
Siaff Support

Inspection PM/CM
Turmner
Special Inspeclion

Prime Contractors
Misc, Contractors
Change Order Contingency

Improvemeonts
Site Contractors
PGSE

Equipment

FF&E

Signage

Tel/Data (NEC only}
Artwork

Audio Visual System
Other

Other

Mall Lease (Improvements)
Tel/Data

Move coordination

Move Cost to Mall

Move Cost to New Bldg.
Misc. Costs

Previous Costs (Recon Amount)

25,076,330
0
2,000,000

1,613,000
14,868

1,000,000
175,000

0

100,000

0

0

950,000
0
94,250
54,149
150,000
75,000
116,107

Page 1

No. Item Adjusted Total
Budget | Expended & | Avallable
11/19/2002 | Committed Budget |
1 Design
1A1 & A2 |Studios Design & Admin. 2,327,138
1B1 & B2 |Geotech Design & Admin. 24,550
1C1 & C2 |Hazmat Design & Monitoring 57,280
1D Estimate 8,500
1E Other Consultants 83,603
1F Printing/Copying/Blueprinting 75,000

25,355,285
0
2,282,875

(278,965)
0
282,675)

10:24 AM



OTHER CIPs IN CONJUNCTION with the CIVIC CENTER PROJECT

SUMMARY OF BUDGET, EXPENDITURES and COMMITMENTS
As of February 25, 2003

AVAILABLE BUBGET
NEW CONTRACT OR AFTER NEW CONTRACT
AMOUNT TOTAL EXPENSES NEW CHANGE ORDER OR NEW CHANGE ORDER
[Page #] CIP NO DESCRIPTION BUDGETED |& COMMITMENTS FOR APPROVAL APPROVED
2 4140 Milpitas Blvd. Landscape 150,000 156,092 - (6,092)
3 4194 Calaveras Bivd. Median Landscape 150,000 165,490 - {15,480)
4 8093 Telecommunications Infrastructure 1,150,000 942,980 - 207,020
5 8109 Desktop Technology 371,852 349,298 - 22,554
6 8141 Pond Renovation 1,650,000 1,649,662 - 338
7 8142 City Hall Technology 1,500,000 1,446,677 - 53,323
8 8143 Parking Circulation Improvements 935,000 928,990 - 6,010
|TOTAI.. BUDGET RELATED TO CITY HALL 5,906,852 5,639,180 - 267,66;

2/27/2003

Page 1
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